

⑨ Purana Bhojpur road to Gopalpur

Schedule XLV-Form No. 134

HEAD - MR / New (3054)

Const Rs 11286653 = 20

Main Rs 1800933 = 20

for 1st

13084586 = 20

DIVISION

Agree No 14/2023-2024

29965-6991 215742 SUB-DIVISION
PAGE 524

Date of stat. 13.03.2024

MEASUREMENT BOOK

Date of Conr. 12.12.2024

MB No- 1722

2nd & final Bill

24

Sch. XLV—Form No. 134

[illegible]

① Find

Nel

A/m

hleh

8.01-25

Continuation

R/V

Abstract of Cost up to 2nd
3rd final Bill

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
CH-					
N/W- Const ⁿ of road from Purana					
Rhappur road to Chapalpur					
Agg No - 14 MBD at 2023-2024					
Agency M/W Datta Project Builder					
Rate 8.72 / m ³ balance from B.O-80					
Date of start 13.3.2024					
Date of completion 12.12.2024					

1/2) clearing & grubbing road
 Land (by manual means) - do
 vide TMD
 Qty - 0.40 Ha Page - 17
 @ 76926.08 / Ha Rs - 30770.22

2/3) Scarifying existing bituminous
 surface - do - all Comp Job
 vide TMD
 Qty - 337.39 m² Page - 17
 @ 20.61 / m² Rs - 6954.22

3/4) Dismantling of concrete
 Concrete - do - all Comp Job
 vide TMD
 Qty - 1.575 m³ Page - 17
 @ 687.18 / m³ Rs - 1082.22

Rs - 38806.22

Continuation

