

NH-80 से रामानंद थावर के घट
नं० M/R 3054 (N.M.P.)

Shedule XLV Form No. 134.

धराहरा

DIVISION

अलीम

SUB-DIVISION

अलीम

Measurement Book

M/R 3054 (N.M.P.) 2481

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: NH-80 to Ramanand ghar Ke ghar tak					
Name of Agency: - Arion, Village-Mirzapur Barabahi, Nungwa					
Agreement no: 04/M.B.D/2014-2015					
Date of Agreement: 25/10/14					

Work done

(1) Clearing and grabbing road
land — 20 — 60

$$2 \times 10 \text{ no} \times 30 \text{ m} \times 1.00 = 600$$

$$2 \times 1 \text{ no} \times 10 \text{ m} \times 1.00 = 20$$

$$620$$

$$= 0.06 \text{ Ha}$$

(2) Providing construction of
subgrade & earthen shoulder

$$2 \times 10 \text{ no} \times 30 \text{ m} \times 0.625 (\text{m}) \times 0.150 = 56.25 \text{ m}^3$$

(3) Providing construction of
dry land concrete — 20 — 60

$$300 \times 3 \text{ m} \times 3.75 \times 0.100 = 3.375$$

$$5 \text{ no} \times 3 \text{ m} \times 3.75 \times 0.100 = 5.625$$

$$2 \text{ no} \times 4 \text{ m} \times 3.25 \times 0.100 = 2.600$$

$$11.600 \text{ m}^3$$

Continuation

Sch. XLV-Form No. 1342.1 Rs 1477823-00

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	
(iv) 900 mm octagon					
(11) City vide stem no (11) - P(3)					
1 no @ Rs 8640.26					Rs 8640.26
(8) Printing new letter					
(12) City vide stem no (12) - P(3)					
32 @ Rs 0.78					Rs 25.00
(9) Road marking					
(13) City vide stem no (13) - P(3)					
62 m ² @ Rs 995.20					Rs 61702.00
(10) Logo of maint board					
(14) City vide stem no (10) - P(3)					
3 no @ Rs 11687.24					Rs 35062.00
					Rs 15,83,252.00
Add 18% GST					Rs 284985.00

Add 1% Lab Cess	Rs 15833.00
Seigniorage fee	Rs 17525.00
	Rs 19,01,595.00
Less below (20.05%)	Rs 3,81,270.00
	Rs 15,20,325.00

6/8/01/01
JAC

2/1/01/01
08/01/2005
AE