

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, मोतिहारी।

पत्रांक.....1608..... / दिनांक...27/6/25-

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल मोतिहारी।

सेवामें,

अपर मुख्य कार्यपालक पदाधिकारी,
BRRDA, ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय — मुख्यमंत्री ग्रामीण सम्पर्क योजना MMGSY(SC) के अन्तर्गत निर्मित पथ के लिए GST Claim के भुगतान हेतु निधि उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि मुख्यमंत्री ग्रामीण सम्पर्क योजना MMGSY(SC) के अन्तर्गत निर्मित पथ के लिए GST-Claim की स्वीकृति प्राप्त हुई है। उक्त राशि की अधियाचना विहित प्रपत्र में तैयार कर भवदीय सेवा में सनर्पित की जा रही है।

अतः अनुरोध है उक्त राशि का आवंटन उपलब्ध कराने की कृपा की जाए ताकि संवेदक का भुगतान किया जा सके।

सादर ।

अनु०:- यथोक्त।

विश्वासभाजन्

(Signature)
26/6/25
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल, मोतिहारी।

नरेश
26.06.25



31 MAY 2025
मोतिहारी

Handwritten notes in Hindi and English, including 'Supplementary Agreement No. 2, 43, 870' and 'मोतिहारी'.

Supplementary Agreement No. 2, 43, 870
Vid. S.P. Motihari Laker No. 6189 dated 29.05.25
Letter No. मुद्रांक विक्रेता, मोतिहारी
चं-133/88-89

FORM OF SUPPLEMENTARY AGREEMENT

This Agreement made this day the 20th May 25 between hereinafter called the First Party which expression shall include his heirs, executors and administrators their successors and assigns and the President of India, hereinafter called the Second Party, which expression shall include his successors and assigns, shown as under :

Name of Road- **Rajdeo Chowk Barwa REO Road to Karmaula via Mushar toll**
Road MMGSY(SC)

- 1) That this Agreement shall be called as Supplementary Agreement to the Agreement No. 2150D(5)2025-26 relating to the construction of entered into by the parties to this Agreement.
- 2) That WHEREAS the First Party has substantially completed the execution of the work described in and covered by the Agreement No. 2150D/2018-19 except the items mentioned in the Schedule annexed to this Agreement and whereas the items of the work mentioned in the Schedule annexed to this agreement cannot now be executed on account of non completion of the sanitary work, electric installation and some other work; and whereas both the parties are desirous that the items mentioned in the Schedule annexed to this Agreement should be executed by the First Party after the completion of the sanitary work, electric installation and some other work, it is hereby further agreed as under :
 - a) That First Party shall and will execute the work covered by the items mentioned in the Schedule annexed to this Agreement at the rates and as per the terms and conditions of the original Agreement No. 2150D/2018-19 whatsoever called upon to do so by the Engineer-in-Charge, within a period of one year from the date hereof.

Handwritten signature on the left.

Handwritten signature in the center.

Stamp and signature of the Executive Engineer, R.W.D. (W) Division, Motihari, dated 20/5/25.

- b) That the First Party shall have absolutely no claim of whatsoever nature against the Second Party for doing the work mentioned in the Schedule annexed to this Agreement as required under clause (a) above, except that which he would be entitled to under the original Agreement No. 215BD/2018-19
- c) That the First Party shall have to execute all the items which the Engineer-in-charge consider necessary.
- d) That the First Party shall start with the work of the remaining items mentioned in the Schedule annexed to this Agreement within days from on the receipt of a letter to the effect from the Engineer-in-Charge or from any date fixed in the said letter and shall complete the said work within the time fixed by the Engineer-in-Charge or as extended by him from time to time.
- e) That on the due execution and completion of this Agreement by the parties, the bill of the First Party in relation to the work already done by him under the Original Agreement No. shall be provisionally finalized by the Second Party and payment on account, if any amount due, shall be made to the First Party provided that the Second Party shall have a right to retain such amount as is considered reasonable by him as a security for the execution of the work mentioned in the Schedule annexed to this Agreement and the Second Party shall have right to deal with the said amount of security as he thinks proper under the terms and conditions of the Original Agreement. Further, on the due execution and original completion of this Agreement, the First Party shall be entitled to claim back his security deposit relating to the work in question, subject to the right of the Second Party to retain such amount as he thinks reasonable as mentioned above soon after the maintenance period of three months or six months, as the case may be mentioned in clause of the Original Agreement, is over.
- f) That the final bill relating to the entire work under the two agreements shall be prepared after the completion of the entire work covered by Agreement No. 215BD/2018-19 and this Agreement. 215BD (S) 2025-26
- 3) Except as modified by this Agreement the said Agreement No. shall remain in full force and effect.

IN WITNESS WHERE OF THE ABOVE MENTIONED PARTIES HAVE PUT THEIR SIGNATURE ON THIS DAY THE

[Handwritten Signature]

[Signature]
20/5/25
Executive Engineer
R.W.D. (W) Division
Motihari

[Handwritten Signature]
20/5/25

[Handwritten Signature]
20/6/25

ग्रामीण कार्य विभाग
बिहार, पटना

पत्रांक:- BRRDA(HQ) GST-01-195/2024 - 1787 (31/05) पटना/दिनांक:-13.05.2025

प्रेषक,

अभय झा, 17000000

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,

अधीक्षण अभियंता

ग्रामीण कार्य विभाग,

कार्य अंचल-मोतिहारी।

विषय : MMGSY(SC) योजनान्तर्गत Construction & Maintenance of road from Rajdeo Chowk Barwa REO Road to Karmaula via Mushar toli, एकरारनामा संख्या-21 SBD/2018-19 में जी0एस0टी0 दावा की स्वीकृति के संबंध में।
प्रसंग- कार्य प्रमंडल-मोतिहारी का पत्रांक-2602 अनु0, दिनांक-13.11.2024

महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि रु 3,91,009/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि रु 3,43,670/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं हैं।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर लिया गया है।

अनु0- यथोक्त।

विश्वासभाजन




15/05/25
अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा


पटना/दिनांक:-13.05.2025

ज्ञापक:- BRRDA(HQ) GST-01-195/2024 - 1787

प्रतिलिपि:-कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल-मोतिहारी को सूचनार्थ।



15/05/25
अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा


Executive Engineer
R.W.D. (W) Division
Motihari

ग्रामीण कार्य विभाग, बिहार, पटना।


GST Claim के निष्पादन हेतु ग्रामीण कार्य विभाग द्वारा गठित समिति की
दिनांक - 14/11/2023 को आहूत बैठक की कार्यवाही


विषय :-MMGSY(SC) योजनान्तर्गत Construction & Maintenance of Road from Rajdeo
Chowk Barwa REO Road to Karmaula Via Mushar Toli एकरारनामा संख्या 21
SBD/2018-19 में जी.एस.टी. दावा की स्वीकृति के संबंध में।

प्रसंग :- कार्य प्रमंडल, मोतिहारी का पत्रांक 2602 दिनांक 13.11.2024

उपर्युक्त प्रासंगिक पत्र के आलोक में कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल,
मोतिहारी द्वारा विषयांकित पथ में रु० 3,91,009.48/- की जी.एस.टी. अंतर राशि का दावा जाँच हेतु
समर्पित किया गया है। विभागीय पत्रांक 43/2023-761, दिनांक 23.03.2023 के आलोक में विभागीय
जी.एस.टी. Consultant M/s SKKSS & Co. द्वारा दावे की जाँच की गई तथा रु. 3,43,870/-
मात्र की राशि के दावे के योग्य पाया गया है।

तदालोक में एकरारनामा 21 SBD/2018-19 विषयांकित कार्य Construction & Maintenance
of Road from Rajdeo Chowk Barwa REO Road to Karmaula Via Mushar Toli के
लिए दावे की राशि रु. 3,43,870/- रुपये मात्र संवेदक मनोरंजन कुमार सिंह को भुगतान की
अनुशंसा की जाती है।


Shivendra Singh
विभागीय GST Consultant
सहायक वित्त प्रबंधक
प्रबोध कुमार
वित्त प्रबंधक
GST नोडल पदाधिकारी
14/11/23




Executive Engineer
R.W.D. (W) Division
Motihari
14/11/23
80106125