

6th on A/C Bill
Abstract of Cost Final

60

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. Providing & fixing working benchmark, below 4 Nos.					
Qty $\rightarrow$ 0.925 km					
(a) 4009/- $\rightarrow$ 3700/-					
2. Cleaning & grubbing road land					
Qty $\rightarrow$ 1.185 Ha					
(a) 52970/Ha $\rightarrow$ 9799/-					
3. Const ⁿ of Embankment with material from 1000m & 100m. Dross pits					
Qty $\rightarrow$ 1.948 m ³					
(a) 175.12/m ³ $\rightarrow$ 341133/-					
4. Const ⁿ of Sub-grade & Earthen Shoulder					
Qty $\rightarrow$ 2387 m ³					
(a) 217.94/m ³ $\rightarrow$ 520222/-					
5. Providing & laying G.S.B. material flexible Pavement					
Qty $\rightarrow$ 659 m ²					
(a) 2378.2/m ² $\rightarrow$ 1567233/-					

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Cess @ 2% below					16 169/-
Net Amount					645 1457/-
Previous Pay					343 297
Amount					1230 504
					1845756
					+ 82397135
Previ Amt					58 16692/-
Net Amt					634 765/-
Payable					
					30/12/24
					AE