



बिहार BIHAR

AV 385539

Sold to Sri/Smt. Ram Sagar Rai & Co.
Through S.K. Jha
Amounting to Rs. 1000

Ten Sheets

Supplementary Form of Agreement

RATE: 2.10% (Two Decimal One) Below From B.O.Q. Rate
Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 8,70,910.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDA Lt. No.-2033Anu. dt. 31.05.2025

AGREEMENT NO-51(SBD)Supplementary/2021-22

The Agreement no. 51(SBD)2021-22 where road is (1) L022 Mhua chowk pachim satish sah ka ghar to Turha tola W. No.-10, (2) Shivnandanpur(PMGSY) Path Anandi Rai ke ghar hote hue to Pappu jha ke ghar tak, (3) T03 TO to Harpur Mahmmda Ram Sukumari Devi purv vidhyika ke ghar hote hue tatbandh tak, (4) T02 NH Majar to Rahimabad W. no.-11, (5) T04 Rampur Dudhpura to Balbhadrapur, (6) Muktapur gumti to L043 tak under (Tender ID- 108717) is being increased by rupees 8,70,910.00 work on the 16.6.25 MONDAY of between Executive Engineer R.W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and M/S Ramsagar Rai & Co., At+Po- Mordiba, PS+Distt.-Samastipur, (Bid ID-463949) (here in after called "contractor") of the other part revised Rs from Rs. 4,37,34,759.00 to Rs. 4,46,05,669.00 (Rupees Four crore forty six lakh five thousand six hundred sixty nine) only. EMD details at overleaf page.

M/s Ram Sagar Rai & Co.
श्री राम सगर राय
Partner

Executive Engineer
Rural Work Department
Works Division, Samastipur
16.6.2025
16.6.25

Supplementary Form of Agreement

RATE: 2.10% (Two Decimal one zero) Below From B.O.Q. Rate

Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 8,70,910.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDA Lt. No.-2033 Anu. dt. 31.05.2025

AGREEMENT NO-51(SBD)Supplementary/2021-22

The Agreement no. 51(SBD)2021-22 where road is (1) L022 Mhwa chowk pachim satish sah ka ghar to Turha tola W. No.-10, (2) Shivnandanpur(PMGSY) Path Anandi Rai ke ghar hote hue to Pappu jha ke ghar tak, (3) T03 TO to Harpur Mahmmda Ram Sukumari Devi purv vidhyika ke ghar hote hue tatbandh tak, (4) T02 NH Majar to Rahimabad W. no.-11, (5) T04 Rampur Dudhpura to Balbhdrapur, (6) Muktapur gumti to L043 tak under (Tender ID- 108717) is being increased by rupees 8,70,910.00 work on the 16.6.25 MONDAY of between Executive Engineer R.W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and M/S Ramsagar Rai & Co., At+Po-Mordiba, PS+Distt.-Samastipur, (Bid ID-463949) (here in after called "contractor") of the other part revised Rs from Rs. 4,37,34,759.00 to Rs. 4,46,05,669.00 (Rupees Four crore forty six lakh five thousand six hundred sixty nine) only. EMD details at overleaf page.

M/s Ram Sagar Rai & Co.

शोभा देवी
Partner

16.6.25
16.6.25

Executive Engineer
Rural Work Department
Works Division, Samastipur