कार्यपालक अभियंता का कार्यालय

<u>ग्रामीण कार्य विभाग,कार्य प्रमंडल,बांका -1</u>

मोबाइल न०- 8986915292 ईमेल- ee.banka1@gmail.com

पत्रांक- / 1:338 अतुर्ह्का-1

विनोक- 28.06.2025

प्रेषक.

कार्यपालक अभियंता ग्रामीण कार्य विभाग कार्य प्रमंडल, बांका -1

सेवा में.

अपर मुख्य कार्यपालक पदाधिकारी – सह- सचिव बिहार ग्रामीण पथ विकास अभिकरण पटना।

विषय :- शीर्ष MMGSY (Awsesh) Programme Fund अंतर्गत राशि की अधियाचना के सम्बन्ध में |

महाशय,

उपरोक्त विषय से सम्बंधित शीर्ष MMGSY (Awsesh) Progrmme Fund अंतर्गत कार्य की अद्यतन स्तिथि के अनुसार अधियाचना वांछित प्रपत्र में तैयार कर आवश्यक कॉर्रवाई हेतु समर्पित की जाती है | अतः अनुरोध है की आवंटन विमुक्त करने की कृपा की जाय ताकि संवेदक को ससमय भुगतान किया जा सके।

अनु0-यथोक्त।

विश्वासभाजन

28,06:25

कार्यपालक अभियंता ग्रामीण कार्य विभाग कार्य प्रमंडल, बांका -1

Aman 131 06120W

Rural Works Department MMGSY BRICS NDB ALLOTMENT REQUISITION FORMAT

Name of Division :-Name of Circle:

Bhagalpur RWD Works Division Banka-1

9	N ST	-	1 2	2 2	
	Year Year	2	2023-24	2 2023-24	
	Name of Road	3	Belhar Chirutha Road to Nimhar	Garua Road to Jarlahi	
	Package No	4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4	Belhar Chirutha Road to Nimhar Nimhar MMGSY(AWSESH)-NDB- BRRP2-779-BANKA-1	MMGSY(AWSESH)-NDB- BRRP2-779-BANKA-1	
Name of		5	Shivmay Construction Equipments	Shivmay Construction Equipments	
Admir	Length (In Km)	6	1.150	2.700	
Administrative	Length Amount (In Km) (In Lacs) Main	7	1.150 111.438	340.552	
Agreement Amount			93.24391	274.00423	
t Amount	Work Maintenance	9	7.25160	24.64663	
		10	18.64878	54.80085	
Total Expenditure	as per MIS m (in Lacs)	11	7.25160 18.64878 14.13425 68.10442	54.80085	
Value of	as per MIS (in Lacs)	12	68.10442	2.700 340.552 274.00423 24.64663 54.80085 54.80085 112.80023 57.99938	
Current Demant	(in Lacs) (11-9)	13	49.45564	57.99938	107.45502
Remarks		14			

Executive Engineer
RWD Works Division
Banka-1

Journ

14 | 16 | 22

FORM GFR 19-A

(See Government of India's Decision (1) below Rule-150) Form of Utilization Certificate of MMGSY-Awsesh- Programme Fund

As on Dated - 14-06-2025

Name of Scheme St. No. Sanction No. & Date Amount Received (in Rs. Lakhs) Particulars	PIU- Banka-1			anka-1 F.Yr		2025-26	Rs. In Lakhs	
1 Ltr. No 231 19.03.24 Rs. 105.94153 118.00610 20.005.26 10.005.25 Rs. 10.005.2	THE RESERVE OF THE PARTY OF THE			. & Date			P	articulars
	Construction of Rural Roads under MMGSY- Awsesh - Fund	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23	Ltr. No 231 Ltr. No 238 Ltr. No 247 Ltr. No 06 Ltr. No 166 Ltr. No 130 Ltr. No 137 Ltr. No 147 Ltr. No 146 Ltr. No 172 Ltr. No 02 Ltr. No 166	23.03.24 30.03.24 12.04.24 30.08.24 09.09.24 16.10.24 24.10.24 29.10.24 06.11.24 17.12.24 17.12.24 14.01.25 21.01.25 31.01.25 28.02.25 25.03.25 27.03.25 28.04.25	Rs.	105.94153 118.00610 39.20440 58.39697 435.70436 105.34094 91.95391 17.75933 32.96117 22.65518 35.56097 327.34254 71.47870 62.03659 61.37341 120.65025 37.51521 547.03980 55.87532 363.84842 97.92346 7.57395 25.97595	received & balance of during the Financial Y Excutive Engg. R.W Banka, a sum of has been utilized fo Awsesh scheme as which it was sanction Rs. 33.43454 Lakh	of grants-in-aid sanctioned r. 2025-26 in favour of D. Works Division Banka-1, Rs. 2,808.68392 Lakhs or the purpose of MMGSY is given in the margin for ned and that the balance of s remaining unutilized at the

2 Certified that I have satisfied myself that the conditions on which the grants-in- aid was sanctioned have duly fulfilled/are being fulfilled and that I have excercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- (i) Works have been supervised by Executive Engineer/Superintending Engineer.
- (ii) Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- (iii) Measurements have been recorded in the MBs and test check conducted by the Assistant .
 - 3 Physical Progress achieved:
- (i) Construction of Road Works.

Div Acct. Officer RWD (Works Division), Banka-1 Executive Engineer RWD (Works Division), Banka-1

agnon 14/06/2025