

MP. H/23.24. का. 20.07. योजना सहायता प्रदान

Schedule X-V Form No. 134
 संमेलन अधिनियम, 1946

DIVISION

२०:०३:२०२५

SUB-DIVISION

MEASUREMENT BOOK

子

	1st 8 Feb 2024
Name of work:-	Maintenance of Road from Madhya Vidyalaya Ghatapur to Saranathi tal a under package
No:-	MR-N/23-24 FORBESWANT/07
Named Agency:-	M/S R.P Construction
Agreement No:-	08 HBD/MR/2024-25
Date of Commencement:-	21-06-2024
Date of Completion as per Ag:-	20-03-2025
Actual date of Completion:-	18-03-2025
	<u>Abstract of cost</u>
①	cleaning & widening Road from do - complete Rs
0.90 Hk	(TMB Pg - 61/1)
	Continuation

	ADD 1% L. cess (+)	1,87,806 = ∞
	ADD S. P. cess (+) TMB pg-35	75,440 = ∞
		<u>9,24,24,359 = ∞</u>
	less below 0.1% (-)	98,667 = ∞
c/s		<u>9,23,25,103 = ∞</u>
		22325692
		Final
		18.03.2025
		SB
	- CRP	
	Nx 1%	
	17.12.25	

Sch.XLV-Form No. 134

Sch. XLV-Form No. 154					
Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
S. Fee @ 10 %					
① Subgrade	-	2708.50	$\times 33.0$	$\times 10\%$	= 8938
② WBM III	-	270.01	$\times 714.30$	$\times 10\%$	= 19287
③ SDBC	-	361.88	$\times 795.97$	$\times 10\%$	= 28805
④ pcc 14.30	-	305.36	$\times 602.90$	$\times 10\%$	= 18410
Total S. Fee Rs					75,440

Material Statement

① Soil	=	2708.50 m ³
② Sand	=	399.04 m ³
③ Stone Agg	=	1857.76 m ³
④ SS ₁	=	3.060 MT
⑤ RS ₁	=	3.980 MT
⑥ Bitumen	=	417.55 NT
⑦ emulastic	=	2.923 NT
⑧ Bricks	=	43470 nos.

The work has been completed as per specification & E/I.

18.03.2025
50

Continuation