

111

Head – MR (3054) New Maintenance Policy
Supplementary Agreement

Name of Road :- Permanent Restoration of the Road from Marui to Bora Buzurg.
Package No:- MR-N/19-20Mahua/13
Length :- 3.4 km
Name of Division:- R.W.D, Wroks Division, Mahua
Name of Block:- Patepur
Agreement No & Date :- 116 -MBD/MR(3054)/ 2020-21 Supplementary
Name and Address of Agency :- Arpit Engicon Pvt Ltd, Add- Naya Tola, Dighi Khurd, Hajipur,
Dist- Vaishali, Bihar, Pin-844101
Construction Cost :- (Previous-76.14000 Lacs + Revised Increase Amount-20.41000)= 96.55000
Lacs
Maintenance Cost :- (Previous-26.19000 Lacs + Revised Increase Amount- 0.00)= 26.19000 Lacs
Total:- 122.74000 Lacs
Agreement Value:- 122.74000 Lacs
Performance Security Deposit+Addi Performance Grantee :- 1.02050 Lacs
Date of Completion :- Three Month.

ARPIT ENGICON PVT.LTD.
Agency
Director

24/4/25
24/4/25
Division Accounts Officer
R.W.D (W) Div, Mahua

Asinde 24/4/25
Executive Engineer
R.W.D (W) Div, Mahua
24/4/25



बिहार BIHAR

कोषाध्यक्ष महाश्विना
वैशाखी
25 MAR 2025

राम जी सिंह
स्टाम्प भण्डार, रजि. ऑफिस
हाजीपुर (वैशाली)

Supplementary Agreement

This Supplementary Agreement of Main Agreement No-116/MBD/MR(3054)/2020-21 made on the...²⁴.....day...^{April}...20²⁵... between Executive Engineer, Rural Works Department, Works Division Mahua of the e part and Arpit Engicon Pvt Ltd, (Bid ID-422509) Add- Naya Tola, Dighi Khurd, Hajipur, Dist- Vaishali, Bihar, Pin-844101 of the other part.

Where the Employer is desirous that the Contractor Execute The Construction of road under MR (3054) New Maintenance Policy scheme, Package No- MR-N/19-20Mahua/13 from Permanent Restoration of the Road from Marui to Bora Buzurg (Tender ID-96317) and the Employer has accepted the bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rs 96,55,000.00 (Rupees Ninty Six Lacs Fifty Five Thousand only) Which is @ 0% below schedule of rate.

Now, the Supplementary Agreement for Rs- 20,41,000.00 (Rupees Twenty Lacs Fourty Thousand only)

ARPIT ENGICON PVT.LTD.
Rajendra Ray
Director

25/4/25


Executive Engineer
R.W.D. Works Div
Mahua

Now this Agreement Witness as follows:


- 1 In this Agreement words and expression shall have the same meaning as are respectively assigned to them in the condition of contract hereinafter referred to and they shall be deemed to form and be read and construed as part of this agreement.
- 2 In consideration of the payment to be made by the Employer to the Contractor as herein after mentioned, the Contractor hereby covenants with employer to execute and complete the works and remedy any defect therein in conformity in all aspect with the provision of the Contractor.
- 3 The Employer hereby covenants to pay the Contractor in Consideration of the execution and completion of the work and the remedying the defects wherein the contractor price or such other sum as may become payable under the provision of the Contractor at the times and in the manner prescribed by the Contract.
- 4 The following documents shall be deemed to form and be read and construed as part of this agreement, viz.
 - (i) Letter of acceptance.
 - (ii) Contractor, s Bid
 - (iii) Section VI- General Conditions ,
 - (iv) Section VII- Particular Conditions,
 - (v) Section V- Technical Specifications (General and Supplementary Technical Specifications)
 - (vi) Appendix A- Drawings
 - (vii) Section IV- Works Schedule
 - (viii) Quality Plan for Output and Performance Based Road Contract as per Clause A14.1 of the Technical Specifications
 - (ix) Appendices to the Contract
 - (x) Addenda issued during bid period
 - (xi) Any other relevant documents listed in the Particular Conditions together with any post bid correspondence.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first

The Common seal of executive Engineer, Rural Works Department Works Division Mahua and Arpit Engicon Pvt Ltd, (Bid ID-422509) Add- Naya Tola, Dighi Khurd, Hajipur, Dist- Vaishali, Bihar, Pin-844101 Was hereinto affixed in the presence of:

ARPIT ENGICON PVT.LTD.

Director



24/4/25



Executive Engineer
R.W.D. Works Div
Mahua

Signed Sealed and Delivered by the said Agreement No. - 116 MBD/MR(3054)/2020-21
in the Presence of:

Binding Signature of Employer

27/02/25
24/04/25


Binding Signature of Contractor


Executive Engineer
R.W.D. Works Div
Mahua
24/04/25