

Office of the Executive Engineer

R.W.D. Works Division, Jamui

Agreement Form of Supplementary Agreement

BIHAR RURAL ROADS DEVELOPMENT AGENCY

(RURAL WORKS DEPARTMENT)

Supplementary Agreement of Agreement No.: -

76 (SBD) / 2020-21

HEAD – MMGSY-SC

**SUPERINTENDING ENGINEER, R.W.D., WORKS CIRCLE, MUNGER VIDE
LETTER NO.- 210 (Encl) DATED- 24/02/2025**

**NAME OF WORK –Jamui-Jhajha PWD Road To Musharai
TEDER ID – 95971, BLOCK – BARHAT, DIST. – JAMUI**

**AGENCY: - MUKESH KUMAR, AT- VIP COLONY JAMUI, PO+PS-JAMUI
Agreement Value: - 51,29,452.00 + 61,229.00 (Construction Cost
51,90,681.00 + Maintenance 10,72,565.00)**

As per Revised up to date –62,63,246.00 (GST Claim Amount – 61,229.00)

Under

MMGSY-SC

MUKHYAMANTRI GRAM SAMPARK YOJANA

मुकेश कुमार

16/17

16/17/25
**Executive Engineer
R.W.D (W) Division
Jamui**



7732 मुकेश कुमार सिंह
बिहार BIHAR

साओ ओम्कारेणो दीपनी जगद्वि वाक्को-मोमगुर्दे

BA 155376

12/3/025
कृष्ण महिन प्रसाद
स्टाम्प भंडार, जमुई
ला० नं०-7/89/90

बंगाल कोषागार पट्टाधिकारी

4

19 FEB 2025

Supplementary Agreement Form

Suppl. Agreement No.: - 76 (SBD) / 2020-21

This Agreement, made the _____ day of _____, between **Executive Engineer, RWD, Works Division, Jamui** [name and address of employer] (hereinafter called "the Employer") of the one part and **Mukesh Kumar, AT-VIP-Colony, Jamui, Po+Ps+Dis-Jamui** [name and address of Contractor] (hereinafter called "the Contractor" of the other part). Whereas the Employer is desirous that the contractor execute **(Jamui - Jhajha PWD Road To Musharai) Under Head - MMGSY(SC)**

[name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rs. 62,63,246.00 Sixty two lakh Sixty three thousand two hundred fourty six only).

Construction Cost - 51,90,681.00 (GST Claim Amount 61,229.00)

Maintenance Cost - 10,72,565.00

Agreement Value - 62,63,246.00

मुकेश कुमार

12/3/25

Executive Engineer
R.W.D (W) Division
Jamui

W THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract and undertaking routine maintenance for five years.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein and undertaking routine maintenance for five years, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, and:

- i) Letter of Acceptance;
- ii) Notice to proceed with the works;
- iii) Contractor's Bid;
- iv) Contract Data;
- v) Special Conditions of contract and ;
- vi) General Conditions of Contract ;
- vii) Specifications;
- viii) Drawings;
- ix) Bill of Quantities; and
- x) Any other document listed in the Contract Data as forming part of the contract.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of _____

was hereunto affixed in the presence of:

Signed, Sealed and Delivered by the said _____

in the presence of:

Binding Signature of Employer _____

Binding Signature of Contractor _____

Signature
16/7/25
Executive Engineer
R.W.D (W) Division
Jamui
15/7/25



प्रेषक,

संजय कुमार, भा.प.प.क.

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,

अधीक्षण अभियंता

ग्रामीण कार्य विभाग,

कार्य अंचल-मुंगेर।

विषय : MMGSY(SC) योजनान्तर्गत Construction Of Road From Jamui Jhajha PWD Road to Musharnai में जी0एस0टी0 दावा की स्वीकृति के संबंध में।

प्रसंग- कार्य प्रमंडल-जमुई का पत्रांक-1065 अनु0, दिनांक-04.09.2024 महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि रु 70,149/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि रु 61,229/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं हैं।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर लिया गया है।

अनु0- यथोक्त।

विश्वासभाजन

(Signature)

10/2/25

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा

पटना / दिनांक:- 10.02.2025

सूचनार्थ।

(Signature)

10/2/25

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा

ज्ञापक- RWD/GST CLAIM/2024-25/674 - 531

प्रतिलिपि:- कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल-जमुई