

**Office of the Executive Engineer**

**R.W.D. Works Division, Jamui**

**Agreement Form of Supplementary Agreement**

**BIHAR RURAL ROADS DEVELOPMENT AGENCY**

**(RURAL WORKS DEPARTMENT)**

**Supplementary Agreement of Agreement No.: -**

**58 (SBD) / 2020-21**

**HEAD – MMGSY-SC**

**SUPERINTENDING ENGINEER, R.W.D., WORKS CIRCLE, MUNGER VIDE  
LETTER NO.- 209 (Encl) DATED- 24/02/2025**

**NAME OF WORK –LATHLATH MMGSY ROAD TO MUSAHARI ROAD  
TEDER ID – 84627, BLOCK – BARHAT, DIST. – JAMUI**

**AGENCY: - MUKESH KUMAR, AT- VIP COLONY JAMUI, PO+PS-JAMUI  
Agreement Value: - 1,24,088,73.00 + 2,82,572.00 (Construction Cost  
1,26,91,445.00 + Maintenance 20,12,921.00)**

**As per Revised up to date –1,47,04,366.00 (GST Claim Amount – 2,82,572.00)**

Under


**MMGSY-SC**

**MUKHYAMANTRI GRAM SAMPARK YOJANA**

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*  
**Executive Engineer  
R.W.D (W) Division  
Jamui**  
16/03/25



मुकेश कुमार पोस्टल स्टेशन रोड, जमुई  
2410 मी. आई.पी.ओ. कॉलोनी गुरुई आंवले रोड गुरुई  
(BA 155375)  
17/3/25  
कृष्ण मोहन प्रसाद  
स्टाम्प भेन्डर, जमुई  
ला० नं०-7189/90

### Supplementary Agreement Form

Suppl. Agreement No.: - 58 (SBD) / 2020-21

This Agreement, made the \_\_\_\_\_ day of \_\_\_\_\_ between **Executive Engineer, RWD, Works Division, Jamui** [name and address of employer] (hereinafter called "the Employer") of the one part and **Mukesh Kumar, AT-VIP-Colony, Jamui, Po+Ps+Dis-Jamui** [name and address of Contractor] (hereinafter called "the Contractor" of the other part). Whereas the Employer is desirous that the contractor execute (Lathlath MMGSY Road to Musahari Road ) **Under Head – MMGSY(SC)** [name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rs. 1,47,04,366.00 One Crore fourty seven lakh four thousand three hundred sixty six only

Construction Cost – 1,26,91,445.00 (GST Claim Amount 2,82,572.00)  
Maintenance Cost - 20,12,921.00  
Agreement Value - 1,47,04,366.00

मुकेश कुमार

16/3/25

16/3/25  
Executive Engineer  
R.W.D (W) Division  
Jamui





W THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract and undertaking routine maintenance for five years.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein and undertaking routine maintenance for five years, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, अतः:
  - i) Letter of Acceptance;
  - ii) Notice to proceed with the works;
  - iii) Contractor's Bid;
  - iv) Contract Data;
  - v) Special Conditions of contract and :
  - vi) General Conditions of Contract :
  - vii) Specifications;
  - viii) Drawings;
  - ix) Bill of Quantities; and
  - x) Any other document listed in the Contract Data as forming part of the contract.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of \_\_\_\_\_

was hereunto affixed in the presence of:

Signed, Sealed and Delivered by the said \_\_\_\_\_

in the presence of:

Binding Signature of Employer \_\_\_\_\_

Binding Signature of Contractor                     

*[Handwritten signature]*

*[Handwritten signature]* 17/12/25  
Executive Engineer  
R.W.D (W) Division  
Jamui  
16/12/25



प्रेषक,  
संजय कुमार, भाउपुत्र  
अपर मुख्य कार्यपालक  
पदाधिकारी-सह-सचिव, ब्राडा।  
सेवा में,  
अधीक्षक अभियंता  
ग्रामीण कार्य विभाग,  
कार्य अंचल-मुंगेर।

विषय : MMGSY(SC) योजनान्तर्गत Construction Of Road From Lathlath MMGSY  
road to Musahari road में जी0एस0टी0 दावा की स्वीकृति के संबंध में।  
प्रसंग- कार्य प्रमंडल-जमुई का पत्रांक-1066 अनु0, दिनांक-04.09.2024  
महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि  
रु 3,23,724/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर  
विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि  
रु 2,82,572/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं  
परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित  
योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं है।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित  
राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर  
लिया गया है।

अनु0- यथोक्त।

विश्वासभाजन

(हस्ताक्षर)

10/2/25

अपर मुख्य कार्यपालक  
पदाधिकारी-सह-सचिव, ब्राडा

पटना / दिनांक:- 10.2.2025

ज्ञापक- RWD/GST CLAIM/2024-25/673 - 529

प्रतिलिपि:- कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल-जमुई को सूचनार्थ।

(हस्ताक्षर)

10/2/25

अपर मुख्य कार्यपालक  
पदाधिकारी-सह-सचिव, ब्राडा