



Rural Works Department Government of Bihar



CONTRACT AGREEMENT DOCUMENT

Name of Work: Construction & 5-Year Maintenance of Road
Package no. – MR-N/23-24KAHALGAON/05 under
MR-3054 Scheme

Name of Road :

1. Kahalgaon - L034-Jungle Gopali to Simariya (VR28)- 1.100 Km
2. Sabour – L038-English to Ghoshpur (VR22) -2.192 Km
3. Sabour – L053-Fatchpur to Mansarpur Harijan Tola Chauka (VR29) – 1.200 Km
4. Sabour – L035-T03 to Amdar (VR19) – 0.700 Km
5. Sabour – L031-NH80 to Barari (VR14) – 0.600 Km
6. Sabour – Pannuchak (Shankarpur Mahavir Asthan) to Paswan Tola – 0.345 Km
7. Sabour – L054 – NH-80 to Mamlakha West Tola (VR30) – 0.800 Km
8. Sanhaula – L027- Sanhaula to Nathuchak (VR11) – 6.250 Km

Name of Agency: Bipin Bihari Kashyap
Vill- Aijhi, Mobarakpur,
Sheikhpura – 811105

(PAN – BTUPK5481M)

Agreement Cost: INR 6,81,35,026-00 (Six Crore Eighty One Lakh Thirty Five Thousand Twenty Six Only) vide Department Letter No. मु०अ०.4 (मु०)-निविदा-04-07पार्ट-1 / 2024-765 अनुपटनादिनांक 01.08.2024 |

Agreement No:- ...०५... / MBD of Year 2024-25

Date of Work Start – 16.08.2024

Date of Work Complete – 15.05.2024

Certified Copy

Bipin Bihari Kashyap

Executive Engineer
Rural Works Department
Kahalgaon Division Kahalgaon

AgreementNo... /MBD/2024-25

Name of Work: Construction & 5-Year Maintenance of Road
Package no. – MR-N/23-24KAHALGAON/05 under
MR-3054 Scheme

Name of Road :

1. Kahalgaon - L034-Jungle Gopali to Simariya (VR28)- 1.100 Km
2. Sabour – L038-English to Ghoshpur (VR22) -2.192 Km
3. Sabour – L053-Fatehpur to Mansarpur Harijan Tola Chauka (VR29) – 1.200 Km
4. Sabour – L035-T03 to Amdar (VR19) – 0.700 Km
5. Sabour – L031-NH80 to Barari (VR14) – 0.600 Km
6. Sabour – Pannuchak (Shankarpur Mahavir Asthan) to Paswan Tola – 0.345 Km
7. Sabour – L054 – NH-80 to Mamlakha West Tola (VR30) – 0.800 Km
8. Sanhaura – L027- Sanhaura to Nathuchak (VR11) – 6.250 Km

Name of Agency: Bipin Bihari Kashyap
Vill- Aijhi, Mobarakpur,
Sheikhpura – 811105

(PAN – BTUPK5481M)

Agreement Cost: INR 6,81,35,026-00 (Six Crore Eighty One Lakh Thirty Five Thousand Twenty Six Only) vide Department Letter No.मु०अ०.4 (मु०)-निविदा-04-07 पार्ट-1/2024- 765 अनु०पटना दिनांक 01.08.2024।

AgreementNo:- /MBD of Year2024-25

Amt. of Security Deposited

STDR:- Rs.
STDR : Rs.

Total Amt. Rs.

Date of WorkStart – -----

Date of WorkComplete – -----

Rate: below 0.51 percent.

Rate approved vide HQ, R.W.D. Patna, Bihar, Letter Noमु०अ०.4 (मु०)-निविदा-04-07पार्ट-1/2024- 765 अनु०पटनादिनांक 01.08.2024।

Bipin Bihari Kashyap



Prohibition Excise &
Registration Department,
Government of Bihar



INDIA NON JUDICIAL



Other

First Party Name * : Not Applicable
Second Party Name * : BIPIN BIHARI KASYAP
Purchased By * : BIPIN BIHARI KASYAP
Certificate Number : BR038161241723455414641
Consideration Price : ₹0.00/-
Stamp Duty Paid : ₹1000.00/-
Registration Fee & Other Fees : ₹0.00/-
LLR & Proc Fee : ₹0.00/-
Miscellaneous Fees : ₹0.00/-
Discre SC : ₹0.00/-
Total Amount : ₹1000.00/- (One Thousand)



Certified Copy

— This stamp paper will only be valid if embossed below with special RED ink impression —

Phone No:
Sold To/Issued To:
BCCBL BHAGALPUR
For Photo/ID Proof:
Bipin Bihari



AUG-12-2024 15:31:03

₹ 0001000/-
ZERO ZERO ONE ONE ZERO ZERO ZERO

Not Applicable
38161241723476662213-00118042
3816124 8663

AGREEMENT FORM

This Agreement made theday of2024 between Executive Engineer, RWD, Works Division, Kahalgaon [name and address of employer] (hereinafter called "the Employer") of the one part, and **Bipin Bihari Kashyap**, Address ; Vill- Aijhi, Mobarakpur, Dist.- Sheikhpura - 811105 (Bihar) [name and address of contractor] (hereinafter called "the Contractor") of the other part.

Where as the Employer is desirous that the Contractor execute **Construction & 5-Year Maintenance of Road from Package no. MR-N/23-24KAHALGAON/05** under MR-3054 SchemeDetails In BOQ (Which is Part of Agreement Paper) Tender ID -130075 BID ID -565527 [name and identification number of contract] (hereinafter called "the works") and Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost:

Agreement Amount : INR 6,81,35,026-00 (Six Crore Eighty One Lakh Thirty Five Thousand Twenty Six Only)

Bipin Bihari Kashyap

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meaning as are respectively assigned to them in the conditions of contract hereinafter referred to and they shall be deemed to form and be read and construed as a part of this Agreement.
2. In consideration of the payment to be made by Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the contract.
3. The Employer hereby covenants to pay the contractor in consideration of the Execution and completion of the Works and remedying the defects wherein Contract price or such other sum as may become payable under the provision of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement viz.
 - i. Letter of Acceptance;
 - ii. Notice to proceed with the works;
 - iii. Contractor's Bid
 - iv. Contract Date
 - v. Special Conditions of Contract and General Conditions of Contract;
 - vi. Specification
 - vii. Drawings
 - viii. Bill of Quantities and
 - ix. Any other document listed in the Contract Data as forming part of the contract.

In witnessed whereof the parties there to have caused this Agreement to be executed the day and year first before written.

The Common Seal of was here unto affixed in the presence of :

Signed, Sealed and Delivered by the said

In the presence of:

Binding Signature of Employer.....

Binding Signature of Contractor.....

Bipin Bahari Khatun

कार्यपालक अभियन्ता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमंडल, कहलगाँव

पत्रांक : 837 कहलगाँव

दिनांक :- 30/05/2025

प्रेषक,

कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, कहलगाँव।

सेवा में,

नोडल पदाधिकारी,
State MIS
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- नई अनुरक्षण नीति 2018 अन्तर्गत पथ के एकरारनामा को De-finalize करने के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि नई अनुरक्षण नीति 2018 अन्तर्गत निम्नलिखित पथ के Agreemented length एवं Actual Completed Length में अन्तर होने के कारण Actual Completion Date एवं Status "Complete" नहीं हो पा रहा है। इस हेतु MIS पर प्रविष्टि Agreemented Length में सुधार की आवश्यकता है। जिसकी विवरणी निम्नलिखित है :-

Sl. No.	Batch No,	Name of Road	Project ID	Agreemented Length (in Km)	Actual Completed Length (in Km)
1	RM/BH/KA H/24/0007	L034-Ganjal gopali to Simaria (VR18)	20703402098	1.100	0.604

अतः अनुरोध है कि उक्त पथ के MIS पर प्रविष्टि एकरारनामा विवरणी को De-finalize करने की कृपा की जाय, ताकि पथ के Actual Completion Date एवं Status "Complete" किया जा सके।

N-Notan
30.05.25
me

विश्वासभाजन

कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, कहलगाँव।

ज्ञापक : 837 /

प्रतिलिपि :- नोडल पदाधिकारी, MR(3054) को सूचनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित।

दिनांक :- 30-05-2025

कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, कहलगाँव।

Revision of 5 Year Maintenance Amount for Actual Completed Length- 0.604 km

1	Head	New Maintenance Policy-2018
2	Road Name	L034-Ganjal Gopali to Simariya (VR18)
3	Block	Kahalgaon
4	Contractor Name	Bipin Bihari Kashyap
5	Batch No	RM/BH/KAH/24/0007
6	AA Length	1.100 km
7	Actual Completed Length / Revised Length(As per MB)	0.604 km
8	5 Year Maintenance Amount(in Rs) for Length- 1.100 km	831732
9	5 Year Maintenance Revised Amount (in Rs) for Actual Completed Length-0.604 km	456696

[Signature]
 15/01/2015
 कार्यवाहक अभियंता
 ग्रामीण कार्य विभाग
 कार्य प्रमंडल कलगाँव