

Const. of H.L. Rec Bridge in Kachua to Sanjhel
at CH. - 4600m.

Schedule XLV-Form No. 134

DIVISION

Abstract



SUB-DIVISION

MEASUREMENT BOOK

No. - 2169

Pankaj K. Singh & Sons.

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1.00 No., O.V.T. MAP - (21)					
@ 7500.00 / each - Pt.					7500.00
(44) 51 P.L. & fixing of					
'Logo' of citizen					
information board - 1/3					
1.00 No., O.V.T. MAP - (21)					
@ 9500.00 / each - Pt.					9500.00
					Rs. 35280862.00
Add 18% GST (6)					Rs. 6350555.00
Add 1% L-Cess (7)					Rs. 352809.00
Add 10% S-Fee (8)					Rs. 139042.00
					Rs. 42123268.00
less 16.14% below (9)					Rs. 6798695.00
					Rs. 35324573.00
less P.L. Paymet (10)					Rs. 30125408.00
					Rs. 5199165.00
 29/3/25 E					
Construction work has been					
completed as per					
specification and					
direction of E/I					
Attested  Executive Engineer Rural Works Department Works Division, Barsoi					
 29/3/25 E					

Continuation