

PART-C

Schedule XLV-Form No. 134

Dhangama to Sahyana Jet Bridge at ch-130

3X18.75

Measured by

Rural Works Department

DIVISION

SUB-DIVISION

A.E. Kedwa

No. 2221

MEASUREMENT BOOK

Gyanprakash Infrastructure Pvt. Ltd.

4th and final Bill

46

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Const. of RCC H.L					
Bridge in Dhargama to Sahyano					
Road via Akshypur at ch 1+300 m					
with 100.00 m approach Road.					
Agency - Ujainamathi's infrastructure					
Pvt. Ltd.					
Agreement No - 56 MSB/2021-22					
Date of Commencement - 24/12/2021					
Date of Completion - 23/06/2023					
Actual Date of Completion - 23/12/2023					
Measurement - NIL					
Abstract of cost -					
(28) Plv and laying Logo of					
project information Sign					
board as per T.S.					
3.00 Nos @ V.T.M.B.P-34					
@ Rs 9506.25/each Rs 28519.00					
(29) E/work in excavation for					
for structure corp as per					
draw 2 T.S.					
1 up to 3.0 m depth					
796.71 m ³ @ V.T.M.B.P-34					
@ Rs 310.73/m ³ Rs 247562.00					
2 3.0 m to 6.0 m depth					
44.46 m ³ @ V.T.M.B.P-34					
@ Rs 368.99/m ³ Rs 16405.00					
(30) Plv and laying PCC H.L					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
382.50 m ² C.V. T.H.B. P. 41					
@ Rs 209.35/m ² R.E.					80076.00
(38/509) P.V. and laying hot applied thermoplastic compound on BT surface.					
20.00 m ² C.V. T.H.B. P. 41					
@ Rs 722.00/m ² R.E.					14440.00
(32/210) P.V. and fixing R.C.C. M-15 boundary pillars					
135.00 Nos C.V. T.H.B. P. 41					
@ Rs 535.00/each R.E.					72225.00
Total Rs. 2,99,24,991.00					
Add 187.00 Rs. T. &					Rs 53,86,498.00
Add 1 H.L. cross &					Rs 2,99,250.00

Add @ 10.45 Feet, Rs. 1,27,514.00

Rs 3,57,38,253.00

Less 40% Below Rs 500336.00

Rs 3,52,37,917.00

Less previous payments Rs 3,34,67,556.00

Payable Rs 17,70,361.00

[Signature]
5/3/25
J.E.

[Signature]
5/3/25
J.E.

Attested

Executive Engineer
Rural Works Department
Works Division, Barsoi