

Const of Road

Messy Sc

REO Road Syrha Hathdura Road Bhuban.
Schedule XLV-Form No.-134
to 19 to Mahadalit to 19 ShekhPura.

Executive Engineer

RWD Works Division

DIVISION

Darbhang-1

01/3/21

SUB-DIVISION

Md. Nasim Ahamed.

MEASUREMENT BOOK

3402/18-19

(22)

5th Year Maintenance

44

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) N/w - Rto Road					Hathauri
					road Bhubantola to
					Mahadalit to Shekhpura
					Manohar magh lae Gharale.
(2) Agency -					Md Marim Ahmed.
(3) Agreement No -					57 SBD/2018-2019.
(4) Date of start -					18/12/2018.
(5) Date of completion -					17/09/2019.
(6) Actual date of comple -					11/09/2019.
(7) Term of work done -					

(1) Restoration of rain cuts -

2x 7.6x 0.900x 0.300	4.104m ³
3x 2x 6.8x 0.850x 0.300	10.404m ³
2x 3x 9.7x 0.8x 0.300	13.96 m ³
4x 3x 11.2x 0.75x 0.300	30.24m ³
	58.708m ³

(2) Making up of berms &

shoulder.

- 2x 3x 12.50x 1.25	93.75m ²
- 4x 3x 8.75x 1.25	131.25m ²
- 2x 3x 7.50x 1.25	56.25m ²
- 2x 3x 5.5x 1.25	123.75m ²
	41.25m ²
	322.50m ²

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Qty for 03 Nos CD.					
= 15.06 x 3 =			45.18 m ²		
Abstr	15.06	3			
15.06					
15.06					
Abstract of Cost					
[1/1] Restoration of rainwater					
with soil/mortar.					
Qty - 58.708 m ³ (V.P. 44)					
@ 390.20/m ³ -					£ 23303.00
[012] Making of beams /					
shoulder repair -					
Qty - 322.50 m ² (V.P. 44)					
@ 52.17/m ² -					£ 16825.00
[3/3] Pot repair -					
Qty - 3.06 m ³ (V.P. 45)					
Limit - 2.72 m ³					
@ 10266.43/m ³ -					£ 27925.80
[4/4] Patch repair with MSS.					
Qty. 36.35 m ² (V.P. 45)					
@ 210.35/m ² -					£ 7646.00
[5/5] Maintenance of H Pavement					
					75,699.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Qty - 02 Nos. (VP-45)					
@ 1131.64/each					2 2263.00
(6/6) Maintenance of slab					
Current -					
Qty - 01 Nos. (VP-45)					
@ 2336.81/each					2 2337.00
(7/7) White washing of					
Parapet of CD -					
Qty - 45.18 m ² (VP-46)					
Limit - 42.00 m ²					
@ 15.98/m ²					2 671.00 m ²
					80970.00
less 10% below - (-)					8097.00
					72873.00
<i>[Signature]</i> 15/09/2024 JE <i>[Signature]</i> 15/09/24 QE					
					C&P
					<i>[Signature]</i>
					15/09/2024
					EE