

Sec., BRRDA, Patna, Letter No.-1925/ Dated -22.05.2025 SBD No.-16 SBD/2019-20
Has been revised

Name of Contractor :- M/S R.N.Construction,
Bhawanipur Zirat, Motihari,
Dist- East Champaran

Name of Work :- MMGSY NDB (BRICS) के अधीन

Sl.No.	Name of the Road
1	Pachpakri Gurhenwa path to Saratha Purvi road

Previous Agreement Value :-

Agreement No-16 SBD(S)/2019-20

Supplementary Agreement Value :- 2,58,364.00 (Rupees Two Lac Fifty Eight
Thousand Three hundred Sixty four) Only

Performance Security & Add. PS. – (Required Amount) Rs. 6000.00

Submitted By Contractor Rs. (Amount) – Rs. 6000.00

Rate :-


Date of Work Order :- 02-06-2025

Revised BOQ Item of Work :- Revised Gst

Contract Date of Completion :-

M/s R. N. Construction
h/o 16/12 m/ode
Partner

Suraj
21/6/25
Executive Engineer,
RWD (W) Division
Sikarna, Dhaka
02/06/25



मोतिहारी, पूर्वी चम्पारण
अरुण कुमार श्रीवास्तव
मोटांक विक्रेता, मोतिहारी
ला० नं०-133/88-89

Supplementary Agreement

Agreement No. 165BD(5)/2019-20 MBD/ R.W.D. Dhaka/NABARD

This agreement, made the 02 day of June 2025,
Between Executive Engineer RWD (W) Div. , Dhaka of the one part, and M/S
R.N.Construction, Bhawanipur Zirat, Motihari, Dist- East Champaran of the
another part. Whereas the Employer is desirous that the Contractor execute Construction of
Pachpakri Gurhenwa path to Saratha Purvi road Under MMGSY NDB(BRICS) and
the employer has accepted the Bid by the contractor for the execution and completion of
such works and the remedying of any defects therein at a cost of Rupees 2,58,364.00
(Rupees Two Lac Fifty eight Thousand Three Hundred Sixty four) Only

NOW THIS REVISED AGREEMENT WITNESSETH as follows:

1. In this Revised Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.

Surat
2/6/25
Executive Engineer
RWD (W) Division
Sikharna, Dhaka
02/06/25

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

- i) Letter of Acceptance;
 - ii) Notice to proceed with the works;
 - iii) Contractor's Bid;
 - iv) Contract Data;
 - v) Special Conditions of contract and General Conditions of Contract;
 - vi) Specifications;
 - vii) Drawings;
 - viii) Bill of Quantities; and
 - ix) Any other document listed in the Contract Data as forming part of the contract.
- In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of

was hereunto affixed in the presence of:
Signed, Sealed and Delivered by the said

in the presence of:
Binding Signature of Employer

Binding Signature of Contractor

M/s R. N. Construction

২/০ ১৬/১২ ২০১৫

২/০ ১৬/১২ ২০১৫
Executive Engineer
PWD (W) Division
Dhaka, Dhaka
02/06/25

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सिकहरना, ढाका।
पत्रांक - ७७१

प्रेषक :-

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सिकहरना, ढाका।

सेवा में

**M/S R.N.Construction,
Bhawanipur Zirat, Motihari,
Dist- East Champaran.**

विषय :- पुनरीक्षित कार्यादेश के संबंध में।

प्रसंग :- अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव, ब्राडा का पत्रांक-1925 (अनु0)
दिनांक-22.05.2025

महाशय,

उपर्युक्त विषयक MMGSY NDB (BRICS) योजना अन्तर्गत **Pachpakri Gurhenwa path to Saratha Purvi road** का पथ निर्माण कार्य आपको आवंटित हुआ था, जिसका एकरारनामा आपके द्वारा दिनांक-..... को किया गया था। अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव, ब्राडा का पत्रांक-1925 दिनांक-22.05.2025 के द्वारा आपके जी0एस0टी0 दावा की स्वीकृति मो0 258364.00 रु0 पर प्रदान की गयी है। विभागीय स्वीकृति के आलोक में पुनरीक्षित कार्यादेश की स्वीकृति प्रदान की जाती है।

M & R. N. Construction

4/07/14 - 37 (copper)

विश्वासभाजन

कार्यपालक अभियन्ता,
ग्रामीण कार्य विभाग,
प्रमंडल, सिकहरना, ढाका।

ग्रामीण कार्य विभाग
बिहार, पटना

पत्रांक:- RWD/GST CLAIM/2024-25/879 - १२५ (अनु०) पटना/दिनांक:- २३.०५.२०२५
प्रेषक,

अभय झा, भा०प्र०से०
अपर मुख्य कार्यपालक
पदाधिकारी—सह—सचिव, ब्रांडा।

सेवा में,
अधीक्षण अभियंता
ग्रामीण कार्य विभाग,
कार्य अंचल—मोतिहारी।

विषय : MMGSY NDB (BRICS) योजनान्तर्गत एकरारनामा संख्या-16 SBD/2019-20
पथ-Construction of Road Pachpakri Gurhenwa Path to Saratha Purvi में
जी0एस0टी0 दावा की स्वीकृति के संबंध में।

प्रसंग- कार्य प्रमंडल-सिकहरना ढाका का पत्रांक-462 अनु0, दिनांक-04.04.2024
महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि रु 3,36,315/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि रु 2,58,364/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं हैं।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर लिया गया है।

अनु०- यथोक्त ।

विश्वासभाजन

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा

ज्ञापांक- RWD/GST CLAIM/2024-25/879 - १९२५

प्रतिलिपि:-कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल-सिकहरना ढाका को सूचनार्थ।

Mits R. M. Construction

নামে শ্রদ্ধা নীতি

Partner

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा