

Sec., BRRDA, Patna, Letter No.-1894/ Dated -22.05.2025 SBD No.-33 SBD/2018-19
Has been revised

Name of Contractor :- **M/S R.N.Construction,
Bhawanipur Zirat, Motihari,
Dist- East Champaran**

Name of Work :- **NABARD के अधीन**

Sl.No.	Name of the Road
1	Dhaka Belwa ghat Mohabbatpur Dhaka to Hanuman Nagar Anusuchit Jati tola

Agreement No-33 SBD(S)/2018-19

Previous Agreement Value :-

Supplementary Agreement Value :- 5,78,948.00 (Rupees Five Lac Seventy eight
Thousand Nine Hundred Four Eight) Only

Performance Security & Add. PS. – (Required Amount) Rs. 14000.00

Submitted By Contractor Rs. (Amount) – Rs. 14000.00

Rate :-

Date of Work Order :- 02-06-2025

Revised BOQ Item of Work :- Revised list

Contract Date of Completion :-

M/S R. N. Construction

हल नरसिंह मोहन

21/6/25
21/6/25
21/6/25
Executive Engineer
RWD (W) Division
Sikama, Dhaka




499

26-6-25

बिहार BIHAR

मो. 3027 एन. के. ए. मवान पर निरुद्ध मो. 1000 रुपये ए. ए. 712207



कुमार श्रीवास्तव
मुंबई विस्तार
महाराष्ट्र, मुंबई
L.M.-7981

Supplementary Agreement

Agreement No. 2555 N.S.V. 2018-19 MBD/ R.W.D. Dhaka/NABARD

This agreement, made the 02 day of June 2025,
Between Executive Engineer RWD (W) Div. , Dhaka of the one part, and M/S
R.N.Construction, Bhawanipur Zirat, Motihari, Dist- East Champaran of the
another part. Whereas the Employer is desirous that the Contractor execute Construction of
Dhaka Belwa ghat Mohabbatpur Dhaka to Hanuman Nagar Anusuchit Jati tola
Under NABARD and the employer has accepted the Bid by the contractor for the
execution and completion of such works and the remedying of any defects therein at a cost
of Rupees 5,78,948.00 (Rupees Five Lac Seventy eight Thousand Nine Hundred Four
Eight) Only

NOW THIS REVISED AGREEMENT WITNESSETH as follows:

1. In this Revised Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.

M/S R. N. Construction
मो. 7611 2012
Partner

Executive Engineer
RWD (W) Division
Bhawanipur, Dhaka
21/6/25
21/6/25

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

- i) Letter of Acceptance;
 - ii) Notice to proceed with the works;
 - iii) Contractor's Bid;
 - iv) Contract Data;
 - v) Special Conditions of contract and General Conditions of Contract;
 - vi) Specifications;
 - vii) Drawings;
 - viii) Bill of Quantities; and
 - ix) Any other document listed in the Contract Data as forming part of the contract.
- In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of

_____ was hereunto affixed in the presence of:
Signed, Sealed and Delivered by the said

_____ in the presence of:
Binding Signature of Employer

_____ Binding Signature of Contractor

M/s R. N. Construction
h/o Kishore Kumar
Patna

Surat
21/6/25
Executive Engineer
RWD (W) Division
Sikhar, Dhaka
02/06/25

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सिकहरना, ढाका।

पत्रांक -976.../सिकहरना, ढाका, दिनांक-02.06.25.....

प्रेषक :-

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सिकहरना, ढाका।

सेवा में,

M/S R.N.Construction,
Bhawanipur Zirat, Motihari,
Dist- East Champaran.

विषय :- पुनरीक्षित कार्यादेश के संबंध में।

प्रसंग :- अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव, ब्राडा का पत्रांक-1894 (अनु0)
दिनांक-22.05.2025

महाशय,

उपर्युक्त विषयक NABARD योजना अन्तर्गत Dhaka Belwa ghat Mohabbatpur Dhaka to Hanuman Nagar Anusuchit Jati tola का पथ निर्माण कार्य आपको आवंटित हुआ था, जिसका एकरारनामा आपके द्वारा दिनांक-..... को किया गया था। अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव, ब्राडा का पत्रांक-1894 दिनांक-22.05.2025 के द्वारा आपके जी0एस0टी0 दावा की स्वीकृति मो0 578948.00 रु0 पर प्रदान की गयी है। विभागीय स्वीकृति के आलोक में पुनरीक्षित कार्यादेश की स्वीकृति प्रदान की जाती है।

विश्वासभाजन

21/6/25
कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सिकहरना, ढाका।
02/06/25

M/S R. N. Construction
मो. 761 45 10 11
Partner

**ग्रामीण कार्य विभाग
बिहार, पटना**

पत्रांक:- RWD/GST CLAIM/2024-25/927 - 1894 (अनु०) पटना/दिनांक:- २२.०५.२०२५
प्रेषक,

अभय झा, भा०प्र०से०
अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,
अधीक्षण अभियंता
ग्रामीण कार्य विभाग,
कार्य अंचल-मोतिहारी।

विषय : NABARD योजनान्तर्गत एकरारनामा संख्या-33 SBD/2018-19 पथ-Construction of Road from Dhaka Belwa ghat Mohabbatpur Dhaka to Hanuman Nagar Anusuchit Jati tola में जी०एस०टी० दावा की स्वीकृति के संबंध में।

प्रसंग- कार्य प्रमंडल-सिकहरना ढाका का पत्रांक-457 अनु०, दिनांक-04.04.2024

महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि रु 6,78,299/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि रु 5,78,948/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं हैं।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर लिया गया है।

अनु०- यथोक्त।

विश्वासभाजन

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा

पटना/दिनांक:- २२.०५.२०२५

ज्ञापांक- RWD/GST CLAIM/2024-25/927 - 1894

प्रतिलिपि:- कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल-सिकहरना ढाका को सूचनार्थ।

M/s R. N. Construction
11/01/24 11/01/24
Partner

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा