

ਪਿੰਡਾ ਪੈਰਾ 208 Se ਪਿੰਡਾ ਪੈਰਾ 208 ਬਲਾਕ
ਟਾਕ

RR517P

Schedule XLV Form No. 134.

ਸਾਹਿਬ - ਆਦਰੀ ਆਦਰੀ

EXECUTIVE ENGINEER

RURAL WORKS DEPARTMENT

WORKS DIVISION SWAM-2

DIVISION

ਸਾਹਿਬ 208, 140370

SUB-DIVISION

ਪਿੰਡਾ

Measurement Book

1035

1st on AIC Bill

1

Name of Work—

Situation of Work—

Agency by which work is executed—

Date of Measurement—

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Tifra Bazar Se					
Tifra Parcharat Blown by					
Agency:- M/S Adersh Concr Pvt. Ltd					
Absent no - 03/CMPD of 2025-26					
D.O start - 29/04/2025					
D.O. stop - 28/04/2026					
Date of entry 8/06/25					

(1/1) cleaning and
milling Road land -

$2 \times 20 \times 30 \times 1 \frac{1}{2}$	1200 mL
$2 \times 20 \times 30 \times 1.0$	600 mL
$2 \times 5 \times 30 \times 1.0$	180 mL
$2 \times 1 \times 10 \times 1.0$	20 mL
	$= 2000 \text{ mL}$
	$= 0.20 \text{ ha}$

(2/4)	Excavation for Road			
	Dry Soil - do -			
	$2 \times 10 \times 30 \times 0.375 \times 0.175 =$	$39.375 m^3$		
	$2 \times 9 \times 30 \times 0.375 \times 0.175 =$	$35.438 m^3$		
	$2 \times 1 \times 25 \times 0.375 \times 0.175 =$	$3.280 m^3$		
				$= 78.090 m^3$

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(20) Plv and Gyring comy in lye. Plv v-t. up P No. (05)					
127-232 up @ 6051.03/m ²					712972 =
(8/30) Plv and fixing loge Board do — Plv v-t. up P No. (03)					
3 nos @ 15872-66/m ²					47618 =
Total ✓					1675974 =
Add @ 18% L-C ✓					16750 =
Add @ 8% ✓					3450 =
Add @ 18% wt by					305313 =
Total by					2001497 =
less @ 3.66% Belump-					73255 =
net total ✓					1928242 =
Approved 05 Feb 25 JB					