

PUDD to Hardevaraman Sahu Toda

Schedule XLV-Form No. 134

39 SBD/2022-23

MMGTY (GTEN)

DIVISION

273 d 151

SUB-DIVISION

Amish Kumar Tiwari

MEASUREMENT BOOK

GISOT Reimbursement Bill

38

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	

Name of work - Construction of Road with Maintinances from PWD to Hardevraman Sahu Jala
 Agency - Sri Anish Kumar of Jala
 Agreement No - 39 S.BD/2022-23

Ref. vide SE Letter No - 689
 Date - 18-06-2025

Total work done as per TMB
 Pg No - 32 - Rs 74,07,534.200
 Add Approved

GISOT Amount Rs 2,86,666.200
 Total Rs 76,94,200.00
 Less p/p Rs 74,07,534.200
 Total Rs 2,86,666.00

Nikhil
 20.6.25
 ME

me. 9.5.25
 20.06.25
 ME