

MMUSY (Road + Bridge) Block - 11/1/12

Schedule XLV-Form No. 134

~~Cost of Rec Bridge Span 6x18.75m (11/1/12) 100m~~
~~at Ch 4700m - 100m MMUSY Road~~ (G.E.N.)

Agreement NO - 21/5BD/2023-24 DIVISION
Agreement Value - 19,46,94,785 = 0

(Below - 0.12%)

WORK Start at - 02-12-2023 to SUB-DIVISION

Const of Road from Post A - NH-131A (Pub Road)
Mandakal (Andakal) to Adina 925

MEASUREMENT BOOK

Forwards Engg Cons. Pvt Ltd (Muzaffar)

867
02/12/23

	No.	L.	B.	D.	area
25	39	Revised Const work			
		Area by 8 = 8.00 m ²			
		width by 13 = 6.94 m ²			
		width by 16 = 4.00 m ²			
		Total 18.94 m ² @ Rs			
		7100.35/m ²		16	134595.00
26	36	Ann Dooze Spewer			
		Area by 10 = 8 m ² + 1 m ²			
		Area by 13 = 6 m ² + 1 m ²			
		Area by 16 = 4 m ² + 1 m ²			
		18 m ² @ Rs 461.37/Rs		Rs	8305.00
		Total Rs			256825.00

Add 18 x 6.57	Rs	4622864.00
Add 1 x 12	Rs	256826.00
Add S.R.	Rs	393567.00
Total Rs		30955832.00
less 0.11% as per Agg.	Rs	34051.00
Total Rs		30921781.00
less paid Amount	Rs	186,52,496.00
Total Rs		1,22,69,285.00

By

25/11/24

OR

25/11/24

Continuation