

grad you maint bill

51

Sch. XLV-Form No. 134

[illegible]

Continuation

Abstract of Cost

53

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Comments of area
	No.	L.	B.	D.	
i) PIV Restoration of rain cuts					
24.43 m ² VISP-51					
② 404.06					→ 9871 = 00
ii) PIV Main spot Deng.					
356.00 m ² VISP-51					
② 60.28					→ 21460 = 00
iii) Repair of Potholes W.M-3					
24.57 m ² VISP-51					
② 271.29					→ 6666 = 00
iv) Repair of Potholes with H.S.S					
24.61 m ² VISP-52					
② 233.27					→ 5741 = 00
v) Maint of CD Work.					
02 NO VISP-52					
② 1166.58					→ 2333 = 00
vi) Maint of Road Sign.					
0.14 KM VISP-52					
② 1104.58					→ 155 = 00
vii) Maint of Iron & Gate.					
0.16 KM VISP-52					
② 583.43					→ 93 = 00
viii) Cutting of bank of the					
01 NO VISP-52					
② 113.64					→ 114 = 00
ix) Cutting of the					
04 NO VISP-52					
② 6.98					Continuation 28 = 00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1) Timing of Jmry					
200 m ² VDP-SZ					
C 2.33 → S=10					
11) Road manure on OT surface					
70.00 m ² VDP-SZ					
C 72.95 → 56537=10					
12) Road manure on PCC surface					
111.00 m ² VDP-SZ					
C 810.76 → 89994=10					
				R-186997=10	
Add GSY @ 12% —				22440=10	
Add 1% 4kg —				1870=10	
				R-211307=10	
By 22.50% br —				47544=10	
				R-162763=10	
Total 26/12/24 50					
				26/12/2024 AE	