

Schedule XLV-Form No. 134

Name of work:- PMGSY Road to Darveshpura
(Dharampur)

BARH

DIVISION

Belchchi

SUB-DIVISION

Ram Prasad Singh

575

MEASUREMENT BOOK

ABSTRACT OF COST for 2nd & final bill

16

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
① Clearing and grubbing road land					
0.135 Hect with P-⑬					
@ R 76926=08/Hect R					10,385=
② Const. of Subgrade and					
2 earth shoulder with					
soil obtained from borrow					
pits upto 1000m lead -					
525.96 m ³ with P-⑪					
@ R 264=72/m ³ -					R 1,39,232=
③ Const. of G.S.D. with					
grading & material					
26.448 m ³ with P-⑥					
@ R 2122=42/m ³ R					56,134=
④ P.V. laying, spreading and					
4 compacting stone aggregate -					
WBM Gr. III -					
84.69 m ³ with P-⑥					
@ R 3500=12/m ³ R					2,96,425=
⑤ P.V. and applying primer					
5 coat with bitumen emulsion					
(SS-1) @ 0.70 to 1.00 kg/m ² -					
1129.24 m ² with P-⑥					
@ R 55=04/m ² -					R 62,153=
⑥ P.V. and applying tack coat					
with bitumen emulsion (SS-1)					
@ 0.20 to 0.25 kg/m ² -					

2074.00 m² Continuation

with P-⑥

@ R 15=78/m² - R 32,728=

Sch. XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
		B.F	R	S	057 can
(7) P.V. and laying S.D.A.C. — all complete —					
52.37 m ³ vid. P. (7)					
@ R 139 = 18/m ³ R					6,88,099 can
(8) Const. of dry drain cement concrete — in sub base —					
5.37 m ³ vid. P. (7)					
@ R 4772 = 65/m ³ R					25,629 can
(9) Const. of Pavil cement concrete Pavement 1030 —					
84.023 m ³ vid. P. (7)					
@ R 8713 = 47/m ³					
					R 7,37,360 can
(10) S/F IF R.C.C M15 ordinary 10 km. stone —					
2 Nos. vid. P. (12)					
@ R 2679 = 73 each — R					5359 can
(11) S/F IF R.C.C M15 200m 11 stone					
4 Nos. vid. P. (12)					
@ R 769206 each — R					3076 can
(12) S/F IF direction and plan 12 identification board					
2.88 m ² vid. P. (12)					
@ R 14851 = 81/m ² R					42,773 can

Continuation

R 20,99,353 can

Continuation

Continuation
Limit as per allotment
25/2500/