

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department
Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of "T01 Bagani to Lakhanpur Road.(Pakage No- BR-23R-454)(Block- Katra)Under Scheme PMGSY(Prog. Fund) Revised - Work Done and Full Restoration
2. No. of roads :- 1 Nos.
3. Length of the road :- **2.124 KM**
4. Name of Agency & Address :- Manoj Kumar
Vill + Post- Sahila Balli Hathauri, Muzaffarpur
PIN NO-843129
PAN No-CKEPK5839H
Mob- 9934219996
5. Agreement No. :- **Revised Aggrement Of PMGSY/SBD-52/2019-20**
6. Approval of Rate :- Revised Sanctioned by Chief Engineer-5 in Bihar Patna for Vide letter no - 334 Date 30.01.2025 And BOQ Sanctioned By S.E, Work Circle ,Muz. Vide Lt No-281 Date -18.02.2025
7. Revised BOQ Amount :- Rs. 23872550.00
8. As Per Previous Agreement Value of the work
 - (a) Construction Cost---- :- Rs. 11571096.00
 - (b) Maintenance Cost---- :- Rs. 1238327.00
 - Total- 12809423 .00**

On 10% Below of schedule rate

- 8.(a) Revised Agreement Value of the work
 - (a) Construction Cost(Work Done As Per MB) :- Rs. 5397320 .00
 - (b) Work Done Under FDR (Full Restoration)----:- Rs. 14849647.00
 - (C) Maintenance Cost :- Rs- 1238327.00
 - Rs. 21485294.00**
9. Performance security (Including Additional S.D Required(3.75%)
= SD 2.5% = 371500 .00
= 557000.00
928500.00

प्रमुख उपाय

Performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs. .00

The details are as follows:-

	Bank Name & Branch Address	B.G./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
1.	SBI Bank, Bochaha, Muz.	BG No-13/2024-25	03.03.2025	02.03.2026	928500.00
					928500.00

10. Date of Work Order :- 25.01.2020 (Previous)
(Current)
11. Date of Completion :- 03 Months For issue of Current Work Order
(For new revised Work.)
12. Security deposit :- 7.5% to be deducted from the gross amount of each running bill.
13. Defect liability period :- Five years from the actual date of completion of the work.
14. Refund of performance security & security deposit :- After five years from the actual date of completion of the work.

Note:- PMGSY SBD Rules, terms & conditions will be also parts & Applicable in this Agreement.

Executive Engineer
Rural Works Department
Work Division, Muzaffarpur, East-II
04/03/25

11/03/25

04/03/25



क्रमांक 267 दिनांक 20/2/2025 मूलांश रु. 1000/-
 प्राप्त करने का नाम (श्री) कबीर सिंह (पत्नी) सावित्री देवी
 पता: (श्री) कबीर सिंह, स. नं. 875-76, बिला निकायन, कलकत्ता, पश्चिम बंगाल
 9785444444 AY 998024

Revised AGREEMENT Of

Agreement No. Revised Aggrement Of PMGSY/SBD-52/2019-20

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Employer) here in after called "the employer" and Manoj Kumar, Vill + Post- Sahila Balli Hathauri, Muzaffarpur, PIN NO-843129, PAN No-CKEPK5839H, Mob- 9934219996 (name and address of contractor) here in contractor "on the other part.

T01 Bagani to Lakhanpur Road, (Package No- BR-23R-454)(Block- Katra) Under Scheme PMGSY (Prog. Fund) Revised - Work Done and Full Restoration Block and Work done/To be done under Full restoration of Work due to damage in Flood/ Heavy rain fall. Which is Sanctioned by Chief Engineer-5 in Bihar Patna for Rs 214.85.00 Vide letter no 334 Date 30.01.2025 And Revised B.O.Q approved by S.E Work Circle Muzaffarpur Vide Letter No. 281 Dated 18.02.2025 for Rs 23872550.00 Details as below:-

(1) Construction Cost-

(a) Already Work Done as Per M.B -	Rs - 5397320.00
(b) Work Done/ to be done under Full Restoration (FDR) Rs-	14849647.00
Total Rs-	20246967.00

(2) Maintainace Cost -

	Rs- 1238327.00
Total Revised Agreement Rs-	21485294.00

मनो जय देवी

Manoj Kumar
4.2.25

Asst
04/03/25