

MMGSY Boust Const. of Road-form Progsy-

(Sc) Israfill To 19 23

Agreement No-219/515/14454-2021-22

Schedule XLV-Form No. 134

Name of Agency:- Sagar Raj

DIVISION

Const. Cost- 4139777.50

AREA RAJ

Maint. Cost- 300899.50

SUB-DIVISION

Total- 4440676.50

PARAST

MEASUREMENT BOOK

Date of Commence:- 21.01.2022

2591

Date of Completion:- 20.10.2022

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					1st year maintenance
Name of work: maintenance of road.					
From PMGSY TO Israfildola Pak					
Name of Agency: Sagax Rat					
Agro. No: 219/SBD/MMGSY - 2021-22.					
Date of Commencement: 21.01.2022.					
Date of Actual Completion: 22.07.2022.					
Entry date:					
① Restoration of Rain cuts					
also complete job					
	4 x	1.50 x	1.0 x	0.300 =	1.80 m ³
	6 x	1.30 x	1.10 x	0.300 =	3.56 m ³
	8 x	2.0 x	1.20 x	0.300 =	5.76 m ³
	5 x	1.20 x	0.90 x	0.300 =	1.62 m ³
	7 x	1.20 x	0.90 x	0.300 =	1.26 m ³
	9 x	2.10 x	1.30 x	0.300 =	7.37 m ³
	8 x	2.5 x	1.0 x	0.300 =	3.84 m ³
					25.21 m ³
② Making up of berm shoulder stones					
excess soil from the shoulder					
also complete job					
	3 x	20.0 x	1.0 =		60.0 m ²
	5 x	13.0 x	0.900 =		58.5 m ²
	5 x	5.40 x	0.900 =		21.50 m ²
					140.10 m ²

Continuation

Particulars	Details of actual measurement				Contents of Area
	No.	L.	B.	D.	
③ Maintenance of Road Signs. — do Complete set —					Qty = 0.05 Km
④ Maintenance of 200m and Km Stones — do Complete set —					Qty = 0.06 Km
⑦ Cutting of branches of tree and shrubs. — do Complete set —					Qty 01 Nos.
Abstract of Cost					
① Restoration of Raincoat — do Complete set —					
25.21 m ³ (Q.v. TMB P-28)					
@ Rs = 404.06/m ³					Rs = 10186/-
② Making up of berm shoulder Excess Soil from the shoulder surface — do Complete set —					
140.10 m ² (Q.v. TMB P-28)					
@ Rs = 60.48/m ²					Rs = 8473/-
③ Maintenance of Road Signs — do Complete set —					
0.05 km (Q.v. TMB P-29)					
@ Rs = 1104.58/Km					Rs = 55/-

Continuation

Continuation 41