

Office of the Executive Engineer
R.W.D. Works Division, Jamui
Agreement Form of Supplementary Agreement

BIHAR RURAL ROADS DEVELOPMENT AGENCY
(GOVERNMENT OF BIHAR)

Supplementary Agreement of Agreement No.-
61 (SBD)/2020-21 (S)

HEAD-MMGSY(SC)

SUPERINTENDING ENGINEER, R.W.D., WORKS CIRCLE, MUNGER
VIDE LETTER NO.- 1241 (Encl) DATED- 17/12/2024

NAME OF WORK- UMA YADAV HOUSE VIA SATU TO PARMESHWAR
PASWAN HOUSE

TENDER ID- 93142, BLOCK- ISLAMNAGAR ALIGANJ, DIST- JAMUI

AGENCY :- GOVIND BHAGAT, AT+ PO+PS-SIKANDRA, DIST-JAMUI.

Agreement Value :- 5195934.00+161216.00 (Const. Cost- 5357150.00 + Maint. Cost.-
697365.00)

As Per Revised up to date- 60,54,515.00 (GST Claim Amount- 161216.00)

Rate Quoted :- BOQ Rates.

Under

HEAD-MMGSY(SC)

MUKHYAMANTRI GRAM SAMPARK YOJANA

9/11/2024

28/12/24
Executive Engineer
R.W.D. (W) Division
Jamui





बिहार-BIHAR 7652 जो विन्दु कानन के (एक नागेश्वर प्रसाद कानन एग + 27/10/14/24)
1000 1000 1000 1000
वरीय कोषागार पदाधिकारी
29 OCT 2024
जमुई
AX 985021
5/12/2024

Agreement Form of Supplementary Agreement

This agreement, made the _____ day of _____ 202__, Between **Executive Engineer, RWD, Works Division, Jamui** (hereinafter called "the Employer") of the one part, and **GOVIND BHAGAT, AT+ PO+PS-SIKANDRA, DIST-JAMUI.** (hereinafter called "the Contractor" of the other part).

Whereas the Employer is desirous that the Contractor execute **Uma Yadav House via Satu to Parmeshwar Paswan House [Head-MMGSY(Sc)]**, (hereinafter called "the Works") and thereafter undertake routine maintenance for five years, and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects and routine maintenance therein at a cost of Rs.- **61,54,515.00** (Rupees Sixty One Lakh Fifty Four Thousand Five Hundred Fifteen) Only.

Const. Cost- 53,57,150.00 (GST Claim Amount- 1,61,216.00)

Maint. Cost- 6,97,365.00

Total- 60,54,515.00

01/12/2024

28/11/24
Executive Engineer
R.W.D. (W) Division
Jamui
26/11/24

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract and undertaking routine maintenance for five years.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein and undertaking routine maintenance for five years, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, अतः:
 - i) Letter of Acceptance;
 - ii) Notice to proceed with the works;
 - iii) Contractor's Bid;
 - iv) Contract Data;
 - v) Special Conditions of contract and ;
 - vi) General Conditions of Contract ;
 - vii) Specifications;
 - viii) Drawings;
 - ix) Bill of Quantities; and
 - x) Any other document listed in the Contract Data as forming part of the contract.

In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of _____

was hereunto affixed in the presence of:

Signed, Sealed and Delivered by the said _____

in the presence of:

Binding Signature of Employer _____

Binding Signature of Contractor _____

9/11/2011

28/12/24
Executive Engineer
R.W.D. (W) Division
Jamui

ग्रामीण कार्य विभाग
बिहार, पटना

पटना / दिनांक:- 14/11/2024

पत्रांक:- RWD/GST CLAIM/2024-25/509 3410 3/87

प्रेषक,

मनोज कुमार, भा.स.म.प.स.स.
अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,

अधीक्षक अभियंता
ग्रामीण कार्य विभाग,
कार्य अंचल-मुंगेर।

विषय : MMGSY(SC) योजनान्तर्गत Construction and of Road from Uma Yadav House via satu to Parmeshwar Paswan House. में जी०एस०टी० दावा की स्वीकृति के संबंध में।

प्रसंग- कार्य प्रमंडल-जमुई का पत्रांक-213 अनु०, दिनांक-16.02.2024
महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि रु 1,71,435/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि रु 1,61,216/- मात्र की राशि दावे के योग्य पाया गया है।

- GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कारवाई हेतु प्रेषित की जा रही है:-
- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
 - भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
 - जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं है।
 - संबंधित योजना में ATR लम्बित नहीं है।
 - कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
 - एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर लिया गया है।

अनु०- यथोक्त।

विश्वासभाजन

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा

ज्ञापक:- RWD/GST CLAIM/2024-25/509 3410

पटना / दिनांक:- 14/11/2024

प्रतिलिपि:- कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल-जमुई को सूचनाार्थ

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा

Executive Engineer

R.W.D. (W) Division

Scanned with OKEN Scanner

