

Certified that this measurement book
has been examined and found (100)
pages in machine numbering order
to A.E. R.W.D. (VY) Sub-Division
Mothhari

16/2/24
Executive Engineer
R.W.D. (VY) Division
Mothhari
16.2.24

Schedule XLV Form No.-134

Executive Engineer

R.W.D. (VY) Division

DIVISION

A.E. RWD (VY) Mothhari

SUB-DIVISION

M.B.N. 6618.
**MEASUREMENT
BOOK**

Name of officer _____

Date of first entry _____

Date of last entry _____

5th on A/c Bill

Sch. XLV-Form No.134

63

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Const ⁿ of Road					
from NH-28 Semra Station					
to Gidha Dalit Basti under					
mmasy NDB (RWSHESH)					
Agency - M/s Shivam Kumar					
Moh - Chhota Barigarapur					
Motihari Dist - E. Champaran					
Agreement No - 06SBD/2024-25					
Construction Cost - Rs. 345.64957 Lakh					
Maintenance Cost - Rs. 25.82518 Lakh					
Date of start - 20/08/2024					
Date of Completion - 19/08/2025					
Record Entry					
Date: - 28/01/2025					
① Const ⁿ of single Row 300mm dia (irrigation conduit)					
Qty = 12 Nos.					
② Earthwork in excavation					
for foundation of - do -					
1 x 6.70m x 0.35m x 0.60m = 1.407 m ³					
2 x 1.0m x 0.60m x 0.35m = 0.420 m ³					
Qty = 1.827 m ³					
for 12 Nos. culvert Qty = 21.924 m ³					
③ P/V & laying of a R.C.C pipe					
300mm dia across the road					
12 x 1 x 7.50m Qty = 90 m					

Continuation

Details of actual work done				
No.	I.	II.	III.	IV.
15.0 m ³	100	321	132	1/1
(91)/93	Discontinuing abutment			
	Rt. abutment p.c.c. ch.			
	Same qty vide TMB			
	item (35) & page - 61			
18.75 m ³	100	1604	93	1/1
(92)/94	P.V. Drainage Spout			
	Same qty vide TMB			
	item (36) & page - 61			
10 Nos.	100	976	76	1/1
				R. 9768 = 10
				R. 31169403 = 10
Add L.S.T @ 18% (+) 5610434 = 10				
Add L.Cess @ 1% (+) 311694 = 10				
Add Signage Fee = 427700 = 10				
				R. 37519297 = 10
Less below @ 0.69% (-) R. 258883 = 10				
				R. 37260414 = 10
Less previous bill (-) R. 34730977 =				
vide TMB P-				
				R. 2529437 = 10
<i>[Signature]</i> 10/03/25 J.E <i>[Signature]</i> 10/03/25 AE <i>[Signature]</i> 11/3/25				

Continuation