



First Party Name \* : Not Applicable  
Second Party Name \* : PRATAYAKSHA CONSTRUCTION PVT LTD  
Purchased By \* : PRATAYAKSHA CONSTRUCTION PVT LTD  
Certificate Number : BR038161211739947032788  
Consideration Price : ₹0.00/-  
Stamp Duty Paid : ₹1000.00/-  
Registration Fee & Other Fees : ₹0.00/-  
LLR & Proc Fee : ₹0.00/-  
Miscellaneous Fees : ₹0.00/-  
Discore SC : ₹0.00/-  
Total Amount : ₹1000.00/- ( One Thousand )



----- This stamp paper will only be valid if embossed below with special RED ink impression -----

Phone No:  
Sold To/Issued To:  
For Whom/ID Proof:  
PRATAYAKSHA CONSTRUT

भारत INDIA  
INDIA NON JUDICIAL  
D/S R OFFICE  
HAJIPUR  
844101  
बिहार  
भारतीय गैर न्यायिक



₹ 0001000/-

38161211739967272100-00038334  
3816121 2846

### Supplementary Form of Agreement

RATE: 2.75% (Two Decimal seven five) Below From B.O.Q. Rate

Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 9,96,761.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDA Lt. No.-3395 Anu. dt. 14.11.2024

AGREEMENT NO-130(MBD)Supplementary/2022-23

The Agreement no. 130(MBD)2022-23 where road is Construction of Road From Gadhiya Chowk to Dhobgama (Length- 3.520 K.M.) under. Pusa Block.) ((Tender ID- 120944) is being increased by rupees 9,96,761.00 work on the WED. of 19.2.25 between Executive Engineer R.W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and **Pratyaksha Construction Pvt.Ltd** Address:-R.N. College Road, Hajipur, Distt-Vaishali., (Bid ID-522292) (here in after called "contractor") of the other part revised Rs from Rs. 5,12,96,127.00 to Rs. 5,22,92,888.00 (Rupees Five crore twenty two lakh ninty six thousand one hundred twenty seven) only. EMD details at overleaf page.

PRATAYAKSHA CONSTRUCTION PVT. LTD

अमेरिका मार 12

DIRECTOR

Executive Engineer  
Rural Work Department  
Works Division, Samastipur  
19.2.25

## Supplementary Form of Agreement

RATE: 2.75% (Two Decimal seven five) Below From B.O.Q. Rate

**Note on standard Form of Agreement.**

The total supplementary cost of agreement of Rs. 9,96,761.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDA Lt. No.-3395 Anu. dt. 14.11.2024

**AGREEMENT NO-130(61BD)Supplementary/2022-23**

The Agreement no. **130(61BD)2022-23** where road is **Construction of Road From Gadhiya Chowk to Dhobgama** (Length- **3.520 K.M.**) under. Pusa Block.) ((Tender ID- **120944**) is being increased by rupees **9,96,761.00** work on the **WED.** of **19.2.25** between Executive Engineer R.W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and **Pratyaksha Construction Pvt.Ltd** Address:-R.N. College Road, Hajipur, Distt-Vaishali., (Bid ID-**522292**) (here in after called "contractor") of the other part revised Rs from Rs. **5,12,96,127.00** to Rs. **5,22,92,888.00** (**Rupees Five crore twenty two lakh ninty six thousand one hundred twenty seven**) only. EMD details at overleaf page.

PRATAYAKSHA CONSTRUCTION PVT. LTD

30/02/25

DIRECTOR

Executive Engineer

Rural Work Department  
Works Division, Samastipur

19.2.25