

Pulwar to Nagdah via Gamlaria Baudha more
→ se Nagdah chack (MPSY-NDB)

Schedule XLV Form No.-134

BIHAR P.W.D.

Executive Engineer
R.W.D. (W) Division

DIVISION

A.E.R.W.D. (W)

SUB-DIVISION

Sugauli

M.B. No. - 6495

MEASUREMENT BOOK

M/S R.N.S. Project

2nd and final bill

Sch. XLV-Form No. 134

14

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- Constn of road					
from Fulwar to Nagdaha via					
Gramharla Baudla more se					
Nagdaha chok (UNIVERSITY HDB)					
Agency- HJS R.N.S. Project					
Agreement No- 19500/2023-24					
Agreement Value- 152,96,679=0					
Constn Cost- 140,63,352=0					
Maintenance cost- 12,33,327=0					
Date of start 12/10/2022					
Date of completion 11/10/2024					
Constn of 11 ft road					

① Born (approx) side base					
Junction					
1	15	$\frac{5.60 + 3.75}{2}$	$\times 0.20$	=	14.021)
1	20	$\frac{7.50 + 3.75}{2}$	$\times 0.20$	=	22.50
1	18	$\frac{6.75 + 3.75}{2}$	$\times 0.20$	=	18.90
2	11	$\frac{7.40 + 3.75}{2}$	$\times 0.20$	=	24.5
					79.951)
② Constn of side grade and					
curb side					
1	15	$\frac{5.60 + 3.75}{2}$	$\times 0.30$	=	21.041)
1	20	$\frac{7.50 + 3.75}{2}$	$\times 0.30$	=	33.751)
1	18	$\frac{6.75 + 3.75}{2}$	$\times 0.30$	=	28.351)
2	11	$\frac{7.40 + 3.75}{2}$	$\times 0.30$	=	36.791)
					119.951)

Continuation

Particulars	Details of actual expenditure				Carriage of area
	No.	L.	B.	D.	
(²⁷ / ₁₇₄) Prawn and laying masonry dun kee pipe.					
Q VMDP 18(8)			37.50		
Q R 1003.16/11 R					37.618=0
(²⁸ / ₁₇₅) Direction and place identification sign					
Q VMDP 19(5)			11.00		
Q R 1455.176/each R					14552=0
(²⁹ / ₁₇₆) Prawn and fixing masonry informational sign board					
Q VMDP 10(10)			4.10		
R 19(14)			1.10		
			5.10		
Q R 12250.12/each R					61251=0
R 112,720.77=0					
Add 1% Labor cess (1)					112721=0
Add 18% BIS T (1)					2028974=0
Add Scaffolding fee (1)					157948=0
R 1,35,71,720=0					
Less 0.5% below (1)					6786=0
R 1,35,64,934=0					
Less Prev. Pay (1)					55,32,096=0
R 80,32,836=0					
<i>(Signature)</i> 28/02/25 J.P.					
<i>(Signature)</i> 28/02/25 A.C.					
<i>(Signature)</i> 28/2/25					