

Particulars	Details of actual measurement				Contents or area
	No	I	II	III	
7. Contd of 625-427/04					
For River bed.					
Rdy Plan No - 4					
12.2 M ² @ 7659.47/M ² -					93915520
8. Dismantling of existing					
Structure.					
Rdy Plan No - 4					
21 M ² @ 1808.45/M ² -					3797920
				Rs 34,25,48820	
Add 19% GST + L (inc) @ 5084320					
Add SIF _____ (+) 70,00020					
				Rs 41,46,33120	
Less 0.50% Belonging 2073220					
Less previous payment to 11,16,12320					
				Rs 29,29,47620	
				Rs 29,29,47620	
Sd/- 24/03/2025 JE				Sd/- 24/3/25 A/c	

Alfred

Prifom
27.03.25