



कार्यपालक अभियंता का कार्यालय ग्रामीण कार्य विभाग, कार्य प्रमंडल, मढ़ौरा।

E-Mail – eerwd.marhaura@yahoo.com

पत्रांक:- 426/अ-20

मढ़ौरा/दिनांक:- 26.03.25.

प्रेषक:-

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मढ़ौरा।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास अभिकरण, बिहार, पटना।

विषय:- शीर्ष **MR-3054** योजनान्तर्गत बिहार ग्रामीण पथ नई अनुस्क्षण नीति-2018 के तहत स्वीकृत पथ में कराये गये कार्य का आवंटन मॉग के संबंध में।

प्रसंग:- भवदीय के पत्रांक:-113 अनु0, दिनांक:-10-01-2020

महाशय,

उपरोक्त विषयक प्रासंगिक पत्र के संबंध में कहना है कि इस कार्य प्रमंडल, अंतर्गत शीर्ष-**3054 (MR-3054)** अंतर्गत बिहार ग्रामीण पथ नई अनुस्क्षण नीति-2018 के तहत संवेदक श्री राजु कुमार सिंह के द्वारा पथ में किये गये कार्य का अधियाचना उक्त प्रासंगिक पत्र द्वारा प्राप्त विहित प्रपत्र में भरकर आवंटन मॉग हेतु अधियाचना-पत्र सादर समर्पित की जा रही है।

अतः अनुरोध है कि अधियाचना प्रपत्र में दर्शाये गये पथवार राशि कॉलम सं0-18 के अनुरूप पथ में आवंटन उपलब्ध कराने की कृपा की जाय ताकि संबंधित संवेदक द्वारा पथ में कराये गये कार्य का भुगतान किया जा सकें।

अनु0-1) अधियाचना प्रपत्र।

2) 19 ए प्रपत्र।


3) BOMP Indicator Report संलग्न।

4) MB प्रति संलग्न।

विश्वासभाजन



कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मढ़ौरा।



FORM GER-19-A

(See Government of India'S Decision (I) below Rule -150)
Form of Utilization Certificate up to the Month of March-2025
PIU:- Executive Engineer RWD Works Division, Marhaura

SL No	Name of Scheme	Sanction No & Date with Amount (in Lacs Rs.)	Amount Received (in lacs Rs.)	Particulars
1	Construction of Rural Roads under MR-3054 Rural Road Maintenance Policy-2018 (Ledger ID-7069)	सचिव ब्राडा के पत्रांक-02 we दिनांक-14-01-2025	11667.64926	Certified that out of Rs- 11667.64926 Lacs received during the Years, 2018-19 & 2019-20, 2020-21, 2021-22, 22-23, 23-24 & 2024-25 in favour of E.E., R.W.D. Works Division Marhaura Sum of Rs- 11627.55974 Lacs has been utilized for the Purpose of MR-3054 New Maint. Policy-2018 Scheme as given in the margin for Which it was Sanctioned and that the balance of Rs-40.08952 Lacs remaining unutilized at CFMS the end of the period under report.


Sr. DAO

R.W.D. (W) Division Marhaura


Executive Engineer

R.W.D. (W) Division Marhaura


28/3/25

Requisition Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Name of works Division:- Rural Work Department, Work Division, Marhaura.

Sl. No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA) Total		Agreement Amount (In Lakh)		Agreement No & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Alloted Amount (In Lakh)	up-to-date expenditure as per MIS (In Lakh)	Requisition against work done. (In Lakh)	Remarks
					Length (In Km.)	Amount of (In Lakh)	Initial Rectification with Surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MR-N/23-24 Marhaura/08 RM/SA/MAR/24/0008	BRGF PMGSY To Tehti Purbi Tola	31306513002	Lt.- No- Date-03-01-2024	1.400	102.01000	83.34125	8.45680	15/MR-3054-N- (MBD/2024-25) Dt-25-10-2024	24-07-2025		2609.00	N/A	N/A	0.00000	0.00000	77.13903	Work In Progress
Total:-															0.00000	0.00000	77.13903	

1. Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed.
2. Up-to-date Physical Progress has been Uploaded in MIS.

Handwritten signature in green ink.

Handwritten signature in blue ink.
Executive Engineer
Rural Work Department
Work Division, Marhaura
Handwritten signature in blue ink.

Road Name:- Brgf Pmgsy To Tehri Purbi Tola

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD			
25/3/25	8:39:30	64	0.1	320	10.1	3200	2860	G	25.92907	84.8514	Normal
25/3/25	8:39:30	64	0.1	310	10.1	3100	2779	G	25.92963	84.85177	Normal
25/3/25	8:40:0	64	0.1	280	10.1	2800	2534	G	25.93039	84.85224	Normal
25/3/25	8:40:5	64	0.1	260	20.2	2600	2371	G	25.93111	84.85251	Normal
25/3/25	8:40:5	64	0.1	270	20.2	2700	2452	G	25.93181	84.85279	Normal
25/3/25	8:40:5	64	0.1	290	20.2	2900	2615	G	25.93237	84.853	Normal
25/3/25	8:40:40	64	0.1	280	20.2	2800	2533	G	25.93303	84.85322	Normal
25/3/25	8:41:0	64	0.1	310	20.2	3100	2778	G	25.93413	84.85352	Normal
25/3/25	8:41:16	64	0.1	250	20.2	2500	2288	G	25.93507	84.85379	Normal
25/3/25	8:42:0	64	0.1	280	20.2	2800	2533	G	25.93558	84.85438	Normal
25/3/25	8:42:25	64	0.1	320	20.2	3200	2860	G	25.93664	84.85519	Normal
25/3/25	8:42:25	64	0.1	320	20.2	3200	2860	G	25.93741	84.85529	Normal
25/3/25	8:43:0	64	0.1	310	20.2	3100	2778	G	25.93895	84.85515	Normal
25/3/25	8:43:0	64	0.1	250	20.2	2500	2288	G	25.93879	84.85586	Normal
Total Length			1.400	Average IRI			2609				

$$Y = 0 * X^2 + 0.816 * X + 249$$

$$X = 2892$$

$$Y = 2609$$

(R) RURAL ROAD

Good Average Poor

<4000 4001-5000 >5001

BBhush
26/3/25
J.E

Amor.
26.03.25
AE

26/3/25
EE

Name of Customer : Raju Kumar Singh
 Name of Work/ Road : Brgl Pmggy To Tehri Purbi Tola
 Lab Job number : 64
 Date : 25/03/2025
 Section No. : 64


Test Date : 25/03/2025 Road Name : Brgl Pmggy To Tehri Purbi Tola
 Machine No : 384 Road Type : (R) RURAL ROAD
 Start S No : Side : Interval
 Start E No :
 Weather : NORMAL UV Range : 1288 To 4000 1000 mm/km
 Start Location : Dist Range : 0 To 1.5 0.1 * 1000 m
 End Location : Equation : $Y = 0 * X^2 + 0.816 * X + 249$

Print

Generate Report and Graph

Redraw Graph

Map View



R. Blushy
 26/3/25
 J.E

Rama
 26.03.25
 AE

26/3/25
 EE

BRGF PMWSY TO TEHTI PURAB TOLA.

Schedule XLV-Form No. 134

Executive Engineer
Rural Works Department
Works Division Marhaura

DIVISION

Marhaura

~~Marhaura~~

SUB-DIVISION

RAJU KUMAR SINGH

Measurement Book

1025

Abstract of cost

6

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Logo of Project					
02 Nos @ Rs 10953.22/each					Rs 21,906.44
(2) Clearing and grubbing					
0.21 hee @ Rs 76926.08/hee					Rs 16,154.26
(3) Box cutting					
11.38 m ³ @ Rs 104.01/m ³					Rs 1,184.26
(4) U.S. B grading II					
15.90 m ³ @ Rs 2583.24/m ³					Rs 41,074.26
(5) L.B.M-U-2					
7.829 m ³ @ Rs 5734.26/m ³					Rs 44,894.26
(6) L.B.M-U-3					
30.13 m ³ @ Rs 5229.22/m ³					Rs 1,57,556.26
(7) Day drain Cement					
concrete					
11.64 m ³ @ Rs 5337.14/m ³					Rs 62,124.26
(8) Parallel concrete Pavement					
M30					
662.81 m ³ @ Rs 9356.83/m ³					Rs 62,01,800.26
(9) Km Stone					
03 Nos. @ Rs 2941.00/each					Rs 8,823.26
(10) 200mm Stone					
05 Nos. @ Rs 818.63/each					Rs 4093.26
(11) 600mm equi triangle					
07 Nos. @ Rs 4449.48/each					Rs 31,146.26
(12) 600mm circular					
01 Nos. @ Rs 4320.20/each					Rs 4,320.26
(13) 600x 450mm Rect					
03 Nos. @ Rs 4175.77/each					Rs 12,527.26

Continuation

[illegible]