

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department
Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of "Khutauna PWD Road to Harp Vasdev Milky Chowk . (Block- Minapur) Under Scheme MMGSY(SC)"
2. No. of roads :- 1 Nos.
3. Length of the road :- 2.000 KM
4. Name of Agency & Address :- Vivek Construction
Nandana , Minapur
Muzaffarpur,
5. Agreement No. :- Supplementary Aggrement Of MMGSY/SBD-37/2016-17
6. Approval of Rate :- Eng. In Chief, RWD, Bihar, Patna Vide Latter no-343
Dated- 24.02.2025 Revised BOQ Sanctioned By S.E
RWD, W. Circle, Muz. Lt No- 736 Date 17.04.2025
7. Revised BOQ Amount ----- Rs. 14742842.00
8. As Per Privious Agreement Value of the work
(a) Construction Cost---- :- Rs. 11617832.00
(b) Maintenance Cost---- :- Rs. 409569.00
Rs. 12027401.00

On 10% Below of rate

8. (a) Revised Agreement Value of the work
(a) Construction Cost (Work Done As Per MB) :- Rs. 11577898.00
(b) Work Done Under (Full Restoration)
As per BOQ Final Adjusted Amount-- Rs :- 1281091.00
(C) Maintenance Cost :- Rs- 409569.00

REVISU BOQ AMOUNT ----- Rs. 13268558.00

9. Performance security (Including :- Performance security 2% = 25700.00
earnest money) + Additional Performance security (3.75%) = 48100.00
73800.00

Executive Engineer

Works Division Muz. (East-2)

25/04/25

31207/25/25

performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs. .00
The details are as follows:-

Sr.	Bank Name & Branch Address	B.G./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
1.	SBI, S.K.H. CH	FD-39481908594	08.07.2020	08.07.21	143000 :-
2.	Muz.				
					Rs. 143000 :-

10. Date of Work Order :- 10.12.2016 (Previous)
(Current)
11. Date of Completion :- 03 Months For issue of Current Work Order
(For new revised Work.)
12. Security deposit :- 8% to be deducted from the gross amount of each running bill.
13. Defect liability period :- Five years from the actual date of completion of the work.
14. Refund of performance security & security deposit :- After five years from the actual date of completion of the work.

Note:- MMGSY SBD Rules, terms & conditions will be also parts & Applicable in this Agreement.

31/07/2021

Executive Engineer
Rural Works Department
Work Division, Muzaffarpur, East-II
22.5.21

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

ONE THOUSAND RUPEES

रु.1000

Rs.1000



906 20.8.2024 9000 विवेक कंस्ट्रक्शन

AZ 04875Z

तहसील चम्पा मीनापुर

विवेक कंस्ट्रक्शन

Revised AGREEMENT OF

Agreement No. Revised Agreement Of MMGSY/SBD-70/2018-19

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Employer) here in after called "the employer" and Vivek Construction, Nandana, Minapur, Muzaffarpur, (name and address of contractor) here in contractor "on the other part.

"Khutauna PWD Road to Harpur Vasdev Milky Chowk. (Block- Minapur) Under Scheme MMGSY(SC) Revised - Work Done and Full Restoration (FDR 2021) Block and Work done/To be done under Full restoration of Work due to damage in Flood/ Heavy rain fall 2021. Which is Sanctioned by Revised BOQ Sanctioned By S.E, Work Circle, Muz. Vide Lt No-736 Date -17.04.2025 Rs 14742842.00

Details as below:-

(1) Construction Cost-

(a) Already Work Done as per M.B -

(b) Work Done Under

(Full Restoration) As per BOQ Final Adjusted Amount--Rs-

Rs - 11577898.00

1281091.00

Total Rs- 12858989.00

Rs- 409569.00

Total Revised Agreement Rs- 13268558.00

(2) Maintainace Cost -

अरवि कुमार झा

Executive Engineer

RWD Division Muz. (East-2)

महेश्वर
25/04/25