

शीर्ष 3054 अर्वागल NH 30-A फुहों दमियावाँ
मेन रोड से श्री मंगल मांगी टोला पथ
Schedule XLV-Form No. 134



E.E. RWD WORKS DIVISION *Patna*

Fatuha SUB-DIVISION

Measurement Book

7688

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
2nd & Final bill					
Name of Work:- Repair & five year main-					
-tenance of Road from NH-					
30 A Fatuha Daniyawan					
main Road to Sri Mangal					
Manghi Tola, under 9054					
MR under PKG. No-MR. 21					
22.23, Patna/09					
Agency- Sanjay Kumar S/o Ram					
Babu Singh, Bhargawan,					
Patna; Pin-804451					
Agreement no - 13/1030/2022-23					
Rate Approved - 0.13% Below					
Date of commencement - 06/07/2022					
Date of Completion - 05/06/2023 As per Agr.					
Actual date of Completion - 20/02/2025					
Further measurement — Nil:					
 02/04/25 J.E.  02/04/25 A.G.					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					Rs 58,90,547.00
(21) Bridge masonry work in C.M (1:3) in parapet					
... do ... do ... do ...					Rs 39,911.00
S.M.M. side T.M.B.P. - (21)					
Rs 61,62,181.00					Rs 38,911.00
					Rs 58,90,458.00
Add 12% GST ⊕					Rs 7,06,855.00
Add 1% L.C.S.S ⊕					Rs 58,905.00
Add Sargimoraga as per agreement ⊕					Rs 80,881.00
					Rs 67,37,099.00
Less D. 13% below					
as per agreement ⊖					Rs 8,558.00
					Rs 67,28,341.00
Deduct Previous Payment as per T.M.B.P. (22) ⊖					Rs 39,00,447.00
					Rs 28,27,894.00
CONST. WORK COMPLETED AS PER SPECIFICATION.					
Joseph 02/04/25 J.E.					
02/04/25					