

कार्यपालक अभियंता, का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल बिहारशरीफ

पत्रांक...55937/ बिहारशरीफ, दिनांक...05.05.2025

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बिहारशरीफ ।

सेवा में,

नोडल पदाधिकारी 3054
ग्रामीण कार्य विभाग, बिहार, पटना


विषय:— नई अनुरक्षण नीति-2018 अन्तर्गत आवंटन उपलब्ध करने के संबंध में।
महाशय,

उपर्युक्त विषयक से संबंधित नई अनुरक्षण नीति-2018 अन्तर्गत इस प्रमंडल द्वारा कराये जा रहे पथों के निर्माण कार्य के लिये आवंटन उपलब्ध करने हेतु अधियाचना पत्र समर्पित की जा रही है।

अतः अनुरोध है कि पथ में कराये गये कार्यो के विरुद्ध भुगतान हेतु संलग्न सूची के अनुसार आवंटन उपलब्ध कराने की कृपा की जाय ताकि संवेदक को भुगतान किया जा सके।

अनु०:— यथोक्त।

विश्वासभाजन


कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बिहारशरीफ

(See Government of India's Decision (1) below Rule-150)
Form of Utilisation Certificate up to the month of -03.05.2025
(New Maintenance Policy 2018)

PIU- BIHARSHARIF

Sl. No.	Name of Scheme	Sanction No. & Date with Amount (in Rs. Laes)	Amount Received (in Rs. Laes)	Particulars
1	Construction of Rural Roads under New Maintenance Policy 2018	Itr-29 Dt-30.03.2025	9092.78013	Certified that out of Rs 9092.78013 received & balance during the years 2024-25 in favour of Ex. Engineer, R.W.D. Works Division Biharsharif, sum of Rs 9029.86505 has been utilized for the purpose of New Maintenance Policy 2018 scheme as given in the margin for which it was sanctioned and that the balance of Rs 62.91508 laes remaining unutilized at the end of the period under -03.05.2025
	Total Rs.		9092.78013	

2 Certified that I have satisfied myself that the conditions on which the grants-in- aid was sanctioned
Kind of Checks exercised :-


- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction material have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant .
- All other codal formalities have been observed.

3 Physical Progress achieved:


- Construction of Road Works.
- Construction of CD works


31/5/25

Divisional Accounts Officer
Rwd, Works Division
Biharsharif


31/5/25

Executive Engineer
Rwd, Works Division
Biharsharif



31/5/25

Revision Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)
Division of Works Division :- Bihar Sharif


SI No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	up-to-date expenditure as per MIS (in Lakh)	Increase In Allotment	Remarks
					Length (In km)	Amount of (In Lakh)	Rectification with Surface Renewal (In Lakh)	Initial 5 Years Routine Maintenance (In Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/NA/BIH/24/0006	Mahulpur-Tetrawan Dariyapur Road To Tetrawan Via Bhair Asthan	10200613002	1086 01 Mar 2024	0.820	49.253	32.39621	3.36379	05.09.2024 MBD-03/2024-25		0	2352	25	5.01	29.15659	29.15659	2.30510	
2	RM/NA/BIH/24/0006	Cons. of road from ashwan kumhari road to palni to kewali bigha	10200612027	1086 01 Mar 2024	1.350	58.7110	33.71844	9.41537	05.09.2024 MBD-03/2024-25		0	2300	25	5.01	30.34660	30.34660	2.79065	
3	RM/NA/BIH/24/0006	L055 - L041 to Hur-Rahiya (VR23)	10200602054	1086 01 Mar 2024	0.625	59.675	39.74957	3.55562	05.09.2024 MBD-03/2024-25		0	2277	25	5.01	16.36677	16.36677	18.59118	
4	RM/NA/BIH/25/0001	L025-NH-82 to Upraura (VR11)	10200602037	1325/15.03.2024	0.99	44.92300	24.18272	6.14300	MBD-06/2024-25		0	3054	25	5.2	12.57721	12.57721	11.02244	
5	RM/NA/BIH/25/0001	Construction of Road from Bhagan Bigha-Salempur road to Imli Bigha	10200600324	1325/15.03.2024	0.462	20.05100	10.29126	3.29080	MBD-06/2024-25		0	3024	25	5.2	5.35525	5.35525	4.65923	
6	RM/NA/BIH/25/0001	construction of road from amarpur (bhaganbigha) salempur road to rahimpur village	10200612029	1325/15.03.2024	1.25	69.76900	40.89613	5.89650	MBD-06/2024-25		0	3135	25	5.2	21.27117	21.27117	17.13011	
7	RM/NA/BIH/25/0001	Amarpur Salempur Road to Kadi Bigha	10200601344	1325/15.03.2024	0.3	19.58500	12.47528	0.51985	MBD-06/2024-25		0	3163	25	5.2	6.48941	6.48941	4.86203	
8	RM/NA/BIH/25/0001	Construction of Road from Rahimpur foot over Bridge to Gobariya	10200600326	1325/15.03.2024	1.25	58.35900	31.68195	7.67005	MBD-06/2024-25		0	3090	25	5.2	16.47721	16.47721	13.27920	
TOTAL																	74.63994	

- 1 Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.
- 2 Up-to-date Physical Progress has been uploaded in MIS.


Divisional Accounts Officer
Rwd,works Division Bihar Sharif


Executive Engineer
Rwd,works Division Bihar Sharif

File : C:\Users\kkm1\OneDrive\Desktop\Downloads\29120932.Xls, Section No. : 72, Eqn : $Y = 0 \cdot X^2 + 0.816 \cdot X$
 Name of Customer : M/S Bijay Constructions, Name of Work/ Road : L055 - L041 to Hur-Rahiya (VR23), Lab Job



5/11/25

10/11/25
08/11/25
AE

10/11/25
08/11/25

Head-NEW MIR
Road-L055 - L041 to Hur-Rahiya (VR23)
Con-M/S Bijay Constructions

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event			
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD						
29/12/24	9:30:22	72	0.1	240	0	2400	2207	G	25.251572	85.558165	Normal	$Y = 0 * X^2 + 0.816 * X + 249$		
29/12/24	9:31:33	72	0.1	210	10.1	2100	1962	G	25.251284	85.558151	Normal	$X = 2000$ $Y = 1880$		
29/12/24	9:32:08	72	0.1	220	10.1	2200	2044	G	25.250745	85.558037	Normal			
29/12/24	9:32:43	72	0.1	310	10.1	3100	2778	G	25.250085	85.558083	Normal			
29/12/24	9:32:43	72	0.1	260	10.1	2600	2370	G	25.249563	85.557642	Normal	(R) RURAL ROAD		
29/12/24	9:33:00	72	0.1	300	10.1	3000	2696	G	25.247914	85.557514	Normal	Good	Average	Poor
29/12/24	9:33:18	72	0.1	200	10.1	2000	1880	G	25.247512	85.557613	Normal	<4000	4001-5000	>5001
						Total-	15937							
						IRI Value-	2277							

At 11/11/24

At 11/11/24

At 11/11/24