

Part II

Muz NDLB

Block - 44415

Schedule XLV-Form No. 134

Cost of Road Pongy Road Belkhipur Kojra to
commsy Road Kashi Pur Bandar TO 19 (NDLB)

Agreement No - 10/SBD/2023-24

DIVISION

(Below - 0.02%)

Agreement Value - 2,91,95,918 = 50

SUB-DIVISION

MEASUREMENT BOOK

Rajesh Kumar Yadav (Kashiy)

838
23/11/23

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1st year Maintenance					
Name of work - Construction and Maintenance of Road from Bakhrī-kagra road to Mhusy Road Kashi pur Bandar to a					
Name of Agency - Rakesh Kumar Yadav Kashi					
Agreement No - 108BD/2023-2024					
Work Start - 23/11/2023					
Work Completion -					
Abstract of cost					
1/1 Restoration of Rainwater					
103.51 m ² qty vid tms p 29 item ①					
@ 477.89/m ² B 51					870200
2/2 Maintenance of gutter slo					
601.06 m ² qty vid tms p 29 item ②					
@ 71.38/m ² B 42					90400
3/5 pot repair over bitu					
22.12 m ² qty vid tms p 29 item ③					
@ 386.28/m ² B 8					54500
4/7 Maintenance of house pipe					
1.0 No qty vid tms p 29 item ④					
@ 1577.08 each B 1					57700
5/3 Maintenance of road skin					
0.21 km qty vid tms p 29 item ⑤					
@ 1447.13/km B 3					0400
6/10 Maintenance of 200mm x 1m					
0.26 km qty vid tms p 29 item ⑥					
@ 861.68/km B 2					22400
Continuation					
Total 10542400					

Continuation