


Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Rohiyama to SherBan					
Road to Purni Khanna Baza					
under M.M. City (A.W.S.B.)					
Name of Agency:- Mamas Prayash (Sahansu)					
Agreement NO:- 04330/24-25					
Date of Start:- 19/9/24					
Date of Completion:- 18/9/25					
Further Measurement NIL					
					

Abstract of cost.

① P/E Settings out pillars.					
Length vide T.M.B.P.-8				0.75 ^{Km} Nos.	
@ 16049 = 73/Km					- Rs 12037 =
② P/E main information board					
Nos vide T.M.B.P.-8				2 Nos.	
@ 15699 = 97/Nos					- Rs 31400 =
③ E/W 1m excavation for substation					
Qty vide T.M.B.P.-8				468.72 m ³	
@ 434 = 82/m ³					- Rs 203835 =
④ P/v P.C.C.M.-10 1m foundation					
Qty vide T.M.B.P.-8				34.30 m ³	
@ 8982 = 81/m ³					- Rs 308110 =

Continuation

Particulars	Details of actual measurement			Contents of area
	No.	L	B. D.	
(5/26) P/V Rcc M-15 1m + under				
Qty vol. T.M.B. 9 -			141.78 m ³	
@ 8537 = 78/m ³				- 1210486 =
(6/26) P/V Rcc M-15 1m Substructure				
Qty vol. T.M.B. 9 -			106.72 m ³	
@ 9190 = 78/m ³				- 980840 =
(7/27) S/V Wapholes 1m wall and 1/2 wall -				
Nos vol. T.M.B. 9 -			144 Nos	
@ 163 = 92/Mos.				- 28604 =
(8/28) R/cc M-55 1m Substructure				
Qty vol. T.M.B. 9 -			85.86 m ³	
(9/29) S/F/F Reinforcement in Substructure				
Wt vol. T.M.B. 9 -			8.290 Mt	
@ 76924 = 87/Mt				- 637707 =
(10/33) S/V Rcc M-25 1m Superstructure				
Qty vol. T.M.B. 10 -			43.34 m ³	
@ 10856 = 23/m ³				- 470509 =
(11/34) S/F/F Reinforcement in Superstructure				
Wt vol. T.M.B. 10 -			3.70 Mt	
@ 78584 = 64/Mt				- 290763 =
(12/35) S/V Rcc Railings				
length vol. T.M.B. 10 -			37.00 m ³	
@ 9230 = 31/m ³				- 341521 =

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(11/12) 1/4 Dimples per sq ft					
Net Vol. 7.29.28 - 10. 12 Nos.					
" 7.73 - 6.91 Nos.					6.11684 =
					5233741 =
Add 18% G.S.T + 1% L.C. +					994411 =
Add. S. Fees.					44598 =
					6272750 =
Less 22.11% as per below (-)					1886905 =
					4885845
Less Bonations abn. typ. plant (-)					2374989 =
					2570856 =
					02108178