

4

39

Dumari Ramra Sep road to

most exp. (Hawmang Const.)

Kamh'ya'hu

Measurement Book

(Cont.)

Schedule XLV-Form No. 134

Agreement: 39 SBD of 20 21

DIVISION

Bhitaha

Bhitaha

SUB-DIVISION

ADDC- 30-01-2021

Allyear Maintenance bill

Period:-

45

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/w :-	5 year Maintenance work of road				
	from Dumanai Ramna SCP road to				
	Ramhaya Pur under HHOSY (DEN)				
Agency:-	M/s Harshwan Construction				
Agg No -	39 SPD of 2020 - 2021				
D/commencement:-	09/06/2020				
D/completion:-	08/06/2021				
Actual date of completion:-	30-01-2021				
Rate of Est:-					
Item No ①. Restoration of Rain cuts					
	1070H 12x24 x 0.30 x 1.23 x 9.6%				
	= 37.075				

Continuation

