



बिहार BIHAR
10/2
6614
19/2
FEB 2025
ASHOK K GUPTA
at Bagha West Champ
AX 290152
Md. Mashkooor Alam
S.V. Kishanganj
Licence No.-06/99/KSG

SUPPLEMENTARY AGREEMENT (REVISED)

CONST. OF ROAD FROM SONAMANI CHOWK TO BAIDIH MUSALMAN TOLA

UNDER-MR3054 S.A.No-13/MBD/2024-25

Date of start - 24-02-2025
Date of Completion - 23-03-2025

BAISI

3.01% BELOW

This Supplement agreement of Agreement No. 47MBD/2022-23 made the 24th
day of February 2025 between **EXECUTIVE ENGINEER,**
RURAL WORKS DEPARTMENT, WORKS DIVISION, BAISI (hereinafter called "the Employer")
of the one part and **ASHOK KUMAR GUPTA, AT- GANDHINAGAR, BAGAHA, DIST.- WEST**
CHAMPARAN, BIHAR (hereinafter called "the contractor of the other part"). Whereas revise
BOQ has been Sanctioned vide letter No. 181 Dt- 04.02.2025 by Chief Engineer-4, RWD, Bihar
due to some changes in specification during course of completion of the work. Hence employer
is desirous that executed work be paid for the const. of road from **SONAMANI CHOWK TO**
BAIDIH MUSALMAN TOLA IN AMOUR BLOCK (PKG. NO. MR-N/22-23Baishi/03) RS.
11.28.825.00 (ELEVEN LACS TWENTY EIGHT THOUSAND EIGHT HUNDRED TWENTY FIVE)
ONLY.

Road	Const. Amt.
<u>SONAMANI CHOWK TO BAIDIH MUSALMAN TOLA</u>	11,28,825.00

24/02/2025
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल बायसी

मुख्य अभियंता -4, पूर्णियाँ का कार्यालय
ग्रामीण कार्य विभाग, बिहार, पटना

पत्रांक:-II/मु0अ0-04, त0स्वी-07-163/24
प्रेषक,

पटना, दिनांक:-

मुख्य अभियंता-4, पूर्णियाँ
ग्रामीण कार्य विभाग,
बिहार, पटना।

सेवा में,

अधीक्षण अभियंता
कार्य अंचल पूर्णियाँ
ग्रामीण कार्य विभाग,

ग्रामीण कार्य विभाग, कार्य प्रमंडल, बायसी के अधीन शीर्ष **MR-3054**(नई अनुरक्षण नीति-201 योजना अन्तर्गत पथ का पुनरीक्षित तकनीकी स्वीकृति के संबंध में।
आपका का पत्रांक-1768 अनु0 दिनांक-27.12.2024

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र से ग्रामीण कार्य विभाग, कार्य प्रमंडल, बायसी के अधीन शी **MR-3054** (नई अनुरक्षण नीति-2018) योजना अन्तर्गत बाढ़/अतिवृष्टि से क्षतिग्रस्त पथ के पूर्ण पुर्नस्थापन हे पुनरीक्षित प्राक्कलन प्राप्त हुआ है। अतः प्राप्त प्राक्कलन का पुनरीक्षित तकनीकी स्वीकृति प्रदान कर लौटाया रहा है, जिसकी विवरणी निम्न है:-

क्र० सं०	पथ का नाम	प्रशासनिक स्वीकृति			पुनरीक्षित तकनीकी स्वीकृति की राशि(अनुरक्षण सहित) (लाख में) (एकरारित दर पर)	वृद्धि (प्रतिश
		पत्रांक/ दिनांक	पथ की लम्बाई (कि०मी० में)	राशि (लाख में)		
1.	Approch Road To Rangrail Tola	87/ 01.06.2022	1.932	106.440	98.008	-
2.	Jhowali High School to Musalman Tola	2011/ 02.05.2022	1.105	55.340	59.687	17.18'
3.	Sonamani Chowk To Bajdih Musalman Tola	2015/ 02.05.2022	5.130	238.247	260.574	17.77'
4.	Dalmalpur Chowk To Dah Tola	87/ 01.06.2022	4.640	244.660	234.528	4.06%
5.	Rahariya More To Ghutha Tola	2011/ 02.05.2022	1.100	56.083	62.398	19.63'
6.	T03 To Routa(Routi)	87/ 01.06.2022	2.500	153.182	161.731	14.66'
7.	Kasim Chowk To Milki	87/ 01.06.2022	1.364	90.883	92.84	10.96'
8.	Dhurpoli Se Kewarath Tola	87/ 01.06.2022	1.468	104.246	111.303	15.73'

अनु0-प्राक्कलन मूल में।

विश्वासभाजन

ह०/-

मुख्य अभियंता-4, पूर्णियाँ

ज्ञापांक:- 18/

दिनांक:- 04/02/2025

प्रतिलिपि:-कार्यपालक अभियंता, ग्रा०का०वि०, कार्य प्रमण्डल बायसी को सूचनार्थ एवं आवश्यक कार्यवाई हेतु प्रेषित

मुख्य अभियंता-4, पूर्णियाँ