

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, किशनगंज-2।

पत्रांक 1121 (अनु०) / किशनगंज-2, दिनांक 16/05/2025 /
प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य
प्रमण्डल, किशनगंज-2 ।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी
—सह—सचिव,
बिहार ग्रामीण पथ विकास एजेन्सी,
बुद्ध मार्ग, पटना।

विषय :- योजना शीर्ष 4515 नाबार्ड (NABARD-Bridge) के तहत आवंटन उपलब्ध कराने संबंध में।



महाशय,

विषयांकित शीर्ष योजनान्तर्गत कार्य प्रगति पर है, जिसकी विवरणी विहित प्रपत्र में संलग्न हैं।

अतः अनुरोध है कि मॉग-पत्र में अंकित राशि विमुक्त करने की कृपा की जाय ताकि कार्य की प्रगति बाधित न हो।

अनु० — अधियाचना पत्र।

विश्वासभाजन,


कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य
प्रमण्डल, किशनगंज-2
 15/5/25

FORM GFR -19 -A

(see Govt. of India's decision (i) below rule 150)

Form of Utilisation Certificate as on 04.03.2025

NABARD Through CFMS

PIU:- R.W.D. Works, Division , Kishanganj-2

Sl. No	Name of Scheme	Sanction No.& Date with amount (in Rs. Lakh)	Amount Received (in Rs. Lakh)	Particulars
1	2	3	4	5
1	Construction of Road Under NABARD Scheme	13030.24924	13030.24924	Certified that out of Rs.13030.24924 Lakh received till date in favour of Ex-Engineer, R.W.D. Works Division, Kishanganj-2 a sum of Rs.10766.59444 Lakh has been utilized for the purpose of NABARD Scheme as given in the margine for which it was sanctioned and that the balance of Rs.2263.65480 Lakh remaining unutilized at the end of the period under the time of completion.
		13030.24924	13030.24924	


2 Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have


Kind of Checks Exercised :-

- (i) Workers have been supervised by Executive Engineer/ Superintending Engineer
- (ii) Periodical inspection has been conducted by Executive Engineer/Superintending Engineer
- (iii) Construction materials have been tested.
- (iv) Measurments have been recorded in the MB's and test check conducted by the Assistant
- (v) All other codal formalities have overserved

3 Physical Progress Achieved.

- (i) Construction of Road Works
- (ii) Construction of CD Works.


Sr. Divisional Account Officer
Rural works Department
Works Division, Kishanganj-2


Executive Engineer
Rural works Department
Works Division, Kishanganj-2
19.5.25

Rural Works Department

State Scheme Road/Bridge (NABARD) Allotment Requisition

Name Of Division:- R. W. D Works Division, Kishanganj-2

Sl. No.	Year	Name Of Road/Bridge	Name Of Contractor (In English)	Administrative Sanction		Agreement Amount (In Lacs)		Allotment Received (In Lacs)	Total Expenditure As Per MIS (In Lacs)	Value Measurement (In Lacs)	Current Demand (In Lacs) (11-9)	Remarks
				Length (In M)	Amount (In Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2023-24	Construction of RCC H.L. Bridge in Mala Mali To Vanbasti Adivasi Tola-2.200 Km.	Ashok Kumar Gupta	60.910	559.41700	563.32794	1.56164	504.92994	504.92994	561.22056	56.29062	Physically Complete
2	2023-24	Construction of RCC H.L. Bridge in L025 Se Padampur Ch.-1.200 Km.	Ashok Kumar	36.120	428.16700	418.03040	0.99585	318.03040	318.03040	360.852810	42.82241	Work in Progress
3	2023-24	Construction of RCC H.L. Bridge in L045-L044 To Pothi Mari Ch.-0.400 Km.	Ashok Kumar	36.12	409.73900	401.16702	0.99779	80.00000	80.00000	251.68603	171.68603	Work in Progress
		Total		133.15000	1397.32300	1382.52536	3.55528	902.96034	902.96034	1173.75940	270.79906	


 Executive Engineer
 R. W. D Works Division
 Kishanganj-2
 15/5/25