

बिहार BIHAR

Guzza cerum cens sens no

A) FORM OF SUPPLEMENTARY AGREEMENT

Rate Approved by Chief The property Const the BAIGS

Supplementary Agreement No: 02 MMG SUY MBD
This Supplementary agreement No: 02 MBD 124-25

This Supplementary agreement, made the between EXECUTIVE ENGINEER, R.W.D, WORKS DIVISION, GAYA(herein after called "the Employer") [hereinafter called the, ANGAD KUMAR SINHA, AT-NARAYANPUR, P.O- PANARI, P.S- BELAGANJ, DIST- GAYA(TENDER ID NO-131047) CONTACT NO- 9934024203, hereinafter called "the Contractor" of the other part]. Whereas the E/I is desirous that the Contractor execute Upgradation and performance based Rural Road contract for the maintenance of Roads GROUP NO:- MMGSUY/23-24 Gaya/04 (hereinafter called "The Works") and the E/I has accepted the Bid by the Contractor for the execution of such works and the remedying of any defects therein, at a contract price of RUPEES 751.83050 (Rs SEVEN CRORE FIFTY ONE LAKH EIGHTY THREE THOUSAND FIFTY ONLY) i.e. 0.11 % (ZERO POINT ONE ONE

PERCENT) Below B.O.Q. Rate

SI. No.	Group No	Road Name	Length (K.M)
1	MMGSUY/23-24 Gaya/04	Gaya Fatehpur Road to Manjhiyawan	2.50
2		Ginjoee Road to Aranga	4.500
	,	Total =	7.000

Angalellurous Supp