




*Revised Agreement No-01 MBD/23-24
for Supplementary*

चन्देश्वरी राय
रविंद्र कंठूवाहन
अवर निदेशक (निर्माण-सहायक)
आनुमानिक सं-202(ख) 1990
13/05/24

REVISED AGREEMENT

This agreement, made the _____ day of _____ Between The Executive Engineer R.W.D. Works Division, Gogri Bihar [name and address of Employer] (hereinafter called "the Employee") of the one part, and M/s Narsingh Construction, Add Ward No.- 16, Gangjala, Distt.- Saharsa, (Bihar). (hereinafter called "the Contractor") on the other part, and

Whereas the employer is desirous that the contract execute the Construction With Five Year Maintenance of Road & CD Works from (Package No.- MR-N/22-23 Gogri/04), (Length in 8.095 KM) Year 2023-24 under MR-3054 (New Maintenance Policy-2018) (Tender ID-120867) Block- Choutham , District-Khagaria, Bihar (hereinafter called the contract under Chief Engineer-4 Rural work department, Bihar Patna Vide Letter No-3564 Encl. / Patna, Dated 30.12.2022, Revised BOQ Aproved Reson of GST Revised Rate 12% to 18% RWD Works Circle Saharsa, Vide Lt No 249, Enc Date 29.04.2024 and the Employer has accepted the Bid by the Contractor for the execution and completion of Such works and the remedying of any defects therein at a cost of Rupees Construction & Maintanace Cost of Rs. 3,39,70,249.00 (Rupees Three Crore Thirty Nine Lakh Seventy Thousand Two Hundred Forty Nine Only) at bidder rate quoted 11.87% below the estimated Cost. M/s Narsingh Construction the contractor has deposited the contractor has deposited (i) BG/FD/NSC No.- _____, Rs.-50,000/- The Amount of Previous Agreement Rs.- 3,30,89,580+ The Agreement of Sanction GST Claimed Rs8,80,669.00 = The Amount of Revised Agreement Rs.- 3,39,70,249.00

M/s NARSINGH CONSTRUCTION

[Signature]
Proprietor
Contractor Signature

[Signature]
16/05/24
DAO
RWD Works Division Gogri

[Signature]
Executive Engineer
R.W.D. Works Div.
Gogri
16/05/24

ग्रामीण कार्य विभाग

बिहार, पटना

31

पत्रांक- RWD/GST CLAIM/2024-25/710-813 (अनु०)
प्रेषक,

पटना/दिनांक-06.03.2025

उज्ज्वल कुमार सिंह, भाउबहन

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,

अधीक्षण अभियंता

ग्रामीण कार्य विभाग,

कार्य अंचल-सहरसा।

विषय : MR-3054 योजनान्तर्गत Construction of road from (i) NH 107 Se Maraunch
(ii) Mansi-Chautham Reo Road Jawahar Nagar to Nirpur (iii) Pipra se
Bhelaure (iv) Tilayi Tola se Patrela में जी०एस०टी० दावा की स्वीकृति के संबंध
में।

प्रसंग- कार्य प्रमंडल-गोगरी का पत्रांक-2411 अनु०, दिनांक-22.08.2024
महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि
रु 13,70,396/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर
विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि
रु 7,64,147/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं
परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित
योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं हैं।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित
राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर
लिया गया है।

अनु०- यथोक्त।

विश्वासभाजन

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा

पटना/दिनांक:-06.03.2025

ज्ञापक- RWD/GST CLAIM/2024-25/710-813

प्रतिलिपि:-कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल-गोगरी को सूचनार्थ।

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा

GST Impact Summary

Agreement No.	Name of Project	Claim by Contractor	GST Impact in Rupees (Construction)	GST Impact in Rupees (Recommended)
01 M.B.D/2023-24	Construction of Package From MR-N/22-23 Gogri 04 (Tender ID-120867) Under MR-3054 (New Maintenance Policy-2018) Scheme. Tilayi Tola Se Patrela Road.	Rs. 2,51,282/-	Rs. 1,40,249/-	Rs. 1,40,249/-
01 M.B.D/2023-24	Construction of Package From MR-N/22-23 Gogri 04 (Tender ID-120867) Under MR-3054 (New Maintenance Policy-2018) Scheme, M/R road from Pipra to Bhelori.	Rs. 4,98,295/-	Rs. 2,77,317/-	Rs. 2,77,317/-
01 M.B.D/2023-24	Construction of Package From MR-N/22-23 Gogri 04 (Tender ID-120867) Under MR-3054 (New Maintenance Policy-2018) Scheme. Road from Mansi Chautham REO road Jawahar Nagar To Nirpur Road.	Rs. 3,84,370/-	Rs. 2,18,034/-	Rs. 2,18,034
01 M.B.D/2023-24	Construction of Package From MR-N/22-23 Gogri 04 (Tender ID-120867) Under MR-3054 (New Maintenance Policy-2018) Scheme. Road from NH 107 Se Maraunch Road.	Rs. 2,50,449/-	Rs. 1,28,547/-	Rs. 1,28,547 ✓
TOTAL		Rs 13,70,396/-	Rs. 7,64,147/-	Rs. 7,64,147/-

