

Ilrd On A/c
upto date measurement

Sch. XLV—Form No. 134 22

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W: Const of Rec Bridge in					
Namdlaew to Ahladpur Pmch					
Agency Reckon ongratech					
Date of work start: 30/10/2024					
Date of complete: 29/10/2025					
Const cost: 182.0042 lak					
Ment cost: 4.17580 lak					
Rate of agree: 24/bw					
(1) Const of embankment approved					
material do all					
1x10x5.0x3.0=150.00m					
1x10x5.0x3.0=150.00m					
1x10x5.0x3.0=150.00m					
1x10x5.0x3.0=150.00m					
600.00m					
(2) Const of ass — by wall					
do all					
1x10x4.05x0.15=6.075					
1x10x4.05x0.15=6.075					
1x10x4.05x0.15=6.075					
1x10x4.05x0.15=6.075					
24.30ms					
(3) Provide and laying N/s					
do all					
2x3.0x2.5=15.0m					
2x3.0x2.5=15.0m					

