

MMGSY (NDB - BRICS) Block - Surveyor's

④

Schedule XLV-Form No. 134

Toi Patelchak to Gaurishankar

Agg. No. - 11/SBB / 2019-20

DIVISION

Start - 8/08/2019

End - 07/08/2020

SUB-DIVISION

Shi Subash Kumar.

M.B. No. - 522

MEASUREMENT BOOK

1st 70 mment
Period. 13.8.20 to 12.8.21

41

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: - Construction of Road from Tol Patel Chaur to Gauri Shantkar					
Agency: - Sri Subash Kumar					
Agreement No. - 11 SBD/2019-20					
Date of Commencement - 8.8.19 to					
Date of Actual Completion 12.8.20					
Period 13.8.20 to 12.8.21					

Record Entry

1. Restoration of main culvert

$$8 \times 6.00 \times 1.2 \times 0.3 = 17.28 \text{ m}^3$$

$$6 \times 12.00 \times 1.0 \times 0.3 = 21.26 \text{ m}^3$$

$$10 \times 8.00 \times 1.1 \times 0.3 = 26.40 \text{ m}^3$$

$$8 \times 11.00 \times 1.2 \times 0.3 = 31.68 \text{ m}^3$$

$$96.62$$

$$\approx 80.95 \text{ m}^3$$

2. Maintenance of
~~Eastern Shoulder~~
C.D works
H.P.C

Continuation

5 NOS

Sch. XLV—Form No. 134					
Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
1. Restoration of road					
cut					
vtomr (41)					
80.55 m ² cry 380.58/m ³ Rs 30808.~					
2. maintenance of road					
vtomr (41)					
5 m ² cry 1117.~ each of Rs 5585.~					
3. Maint. of road by					
vtomr (42)					
16 km cry 1074.01 km of Rs 172.~					
4. Maint. road					
200 m 8 km same					
for					
vtomr (42)					
0.19 km cry 567.46 each of Rs 109.~					
5. White strip for cry					
vtomr (42)					
105.~ m ² cry 16.58/m ² Rs 1741.~					
Rs 38415.~					
less 0.55. below (-) Rs 21.~					

Continuation

Ques 15/8/21 15/08/21 M 38204.~
CRP

15/8/2021

Sch. XLV—Form No. 134

Sch. XLV—Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
ABSTRACT OF COR					
1) Restoration of road cut					
V.M.P (45)					
24.44 m ² @ 18 380.58/m ² 18 35942.~					
2) Maint. of road work					
I.P.C V.M.P (45)					
05000 Cms 1117 near B 5585.~					
3) Maint. of road bridge					
V.M.P (45)					
0.19 km Cms 107.51/km 18 206.~					
4) Maint. of road bridge					
V.M.P (46)					
0.24 km Cms 567.46/km 18 136.~					
5) White wash two Cms					
V.M.P (46)					
105.~ m ² Cms 16.58/m ² 1741.~					
18 43610.~					
less 0.55/1. Balund 18 240.~					
18 43370.~					
18.8.22					
V.P.					
V.H.					
18.8.22					
AB					

Continuation

22/8
 18.8.22

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

ABSTRACT OF WORK

1. Restoration of road cut
 V.T.M. (49)

113.00 m² @ 380.58/m² = 43006.2

2. Main of 1st C

V.T.M. (49)

0.50 m² @ 1117.00 each = 5585.00

3. Main of road by

V.T.M. (50)

0.24 km @ 1074.51 km² = 258.00

4. Main of 2nd & 3rd

km road

V.T.M. (50)

0.29 km @ 567.46/km² = 163.00

5. Main of 4th & 5th

Cut

V.T.M. (50)

105.00 m² @ 16.58/m² = 1741.00

A 50753.00

less 0.557. below 1st M 279.00

M 50484.00

16/8/03

Continuation

OR

16/9/03

Sch. XLV—Form No. 134					
Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
4th Year Maint					
Period - 13.8.23 to 12.8.24					
1) Name of work - Construction of					
Road from Joy Patel chowk					
to gauri Shankar					
2) Agency Subscribed by					
3) Agreement no. - 11500/ 2019-20					
4) Actual Date of Comp. 12.8.20					

Record Book					
1) Restoration of drain					
entire drain at 03					
14 x 8 x 1.05 x 0.32					35.28 m ³
12 x 7.5 x 1.10 x 0.32					29.2 m ³

14 x 9.5 x 0.88 x 0.32					33.92 m ³
10 x 12.5 x 0.95 x 0.32					35.62 m ³
					134.52 m ³

2) Repair of foot path					
at 03					

2) Maint. of ed works					
5 per					

3) Maint. of Road dips					
at 03					1 m ³

4) Maint. of 200m x 1km					
stone at 03					1 m ³

5) cutting of branches of					
at 03					

6) white wash of ed works					
at 03					

5 x 2 Continuation of 5th					
16/8/24					16/8/24

Continuation

$\frac{CND}{AB}$