

81111. G.S.Y. (5C)

8/8

P.M. G.S.Y. Recd To Baidi Dourin Bin Tari.

Schedule XLV-Form No. 134

PAGAIYA-2. DIVISION

MAJHUBANI. SUB-DIVISION

Measurement Book

New Blue Spa Confructs -

4th year Maint. Bill

for HHusy - SC

30

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work: ⇒ Construction of road					
from " Phusy road to Barkei					
Damtha Bin toli "					
Agency : ⇒ New Blue Star Construction.					
(At. west Champaran)					
Agreement No: ⇒ ST SBD/2020-21					
Date Start : ⇒ 09.07.2020					
Date Completion : ⇒ 10.12.2020					
Maint. Start: ⇒ 11.12.2020					
Maint. Period ⇒ 11.12.2023 to					
10.12.2024					

Abstract of Cost
for 4th year Maint.

31

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
①/15.2 making up of Berms/ Shoulder, stripping-do-do.					
Qty. VTM B, P- 30					
248.60 m ² @ Rs 59.287 /m ²				Rs	14884.20
②/15.7 Maint. of road sign.					
Qty. VTM B, P- 30					
0.28 km @ Rs 1077.281 /km				Rs	3042.00
③/15.11 Maint. of 200 M & km.					
Qty. VTM B P- 30					
0.57 km @ Rs 707.26 /km				Rs	400.20
				Rs	1558.80
Add 12.11 C.S.T				Rs	1871.20
Add 1% L.Cess				Rs	156.20
				Rs	17615.20
Less 0.03% below as per A.P.T.					5.20
				Payable Rs	17610.20
<i>[Signature]</i> 02/03/25 J.E				<i>[Signature]</i> 02/03/25 A.E	