

HASWAR MORE TO BALDIYABAR

Schedule XLV-Form No.-134

MANIHART DIVISION

MANIHART SUB-DIVISION

MEASUREMENT BOOK

DTRC Provided Material.

Puranga

1124

19/06/25

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
1/1) Set providing and firm of concrete work make do-do-all Comp					
for					
Ph - 0.576 km ² vide TMS P-6					
@ B - 12816.19/km ² - 76415					
2/2) clearing and grubbing of road land do - do-all Comp					
Ph - 0.287 Hect vide TMS P-6					
@ B - 73248.76/Ha - 17580					
3/3) Cutting of furrows					
Ph - furrows vide TMS P-6					
@ B - 344.08/Ha - 26400					
4/4) Construction of granules Sub-bank (4.58) - do - do-all Comp					
Ph - 82.94 m ² vide TMS P-6					
Ph - 205.0 m ² vide TMS P-9					
Ph - 287.94 m ² @ 3387.68/m ² - 978305					
5/5) providing, laying, spreading and compacting concrete do-do-all Comp					
Ph - 77.25 m ² vide TMS P-6					
Ph - 65.64 m ² vide TMS P-10					
Ph - 142.834 @ 4638.40/m ² - 662707					
Continuation 1664572					

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			BIFB		16,665.32 =
6/1) Paving and fixing					
Jepo (as) do do					
all Comp on					
Ch - 2 m ² area TMB Pave (2)					
@ B - 10780.5 / m ² B					21561 =
7) Excavation of road					
way in surf do do					
all Comp on					
Ch - 385.0 m ² area TMB P (F)					
@ B - 95.92 / m ² B					36948 =
8) Const. of embankment					
Ch - 231.0 m ² area TMB P (3)					
@ B - 75.45 / m ² B					17429 =
9) Const. of sub-grades					
& exten should					
do do all Comp on					
Ch - 826.0 m ² area TMB P (10)					
@ B - 244.07 / m ² B					201561 =
10) Add @ 1.8% Const. it					
P - 1944076 =					
i) Add @ 1.8% Const. it					349934 =
ii) Add @ 1% L. in Comp on					19441 =
iii) Add S. Fee (Previous)					16384 =
S Fee (Current) - B					25191 =
B - 235502 =					
Less 4.15% S. Fee on P					97739 =
Deduct Previous Paving					2257292 =
C - B - 799579 =					
Continuation P1 - 14,57,713 =					

Continuation