

Belokhala to Barana

Schedule XLV Form No. 134, MBN/O-2032

PRSA

DIVISION

SUB-DIVISION

Measurement Book

Shri Jyishen Baidhar Puthal.

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstracts of cost					
Item no (1) clearing and grubbing					
2000/land --- R/C					
quantity note TMS P-					
(1) - 0.24 Hec @					RS 73298.75
1 Hec					RS 24905.00
Item no (2) (i) dismantling of existing					
cement concrete --- R/C					
quantity note TMS					
P- (2) - 1.50 m ³ @					
RS 650.35/m ³					

					RS 975.00
(ii) Dismantling of R.C.C					
structure --- R/C					
quantity note TMS P-					
(2) - 3.00 m ³ @					RS 1528.98/m ³ @
1528.98/m ³ @					RS 4572.00
(iii) Dismantling of stone/					
brick masonry --- R/C					
quantity note TMS					
P- (2) - 24.7 m ³ @					RS 302.77/m ³ @
RS 302.77/m ³ @					RS 7488.00
Item no (3) construction of ground					
sub. base grade 11 R/C					

Continuation

[illegible]

Continuation