

RRSMP-24-28

Schedule XLV-Form No. 134

MB No - 1909

MUZAFFARPUR-EST-02 DIVISION

BOCHAHA

SUB-DIVISION

NIR-SATYA NARAYAN SAH CHOWKE TO MILK
CHOWKE

Measurement Book

30th 50 A/c

Name to work— 1
 Situation of work—
 Agency by which work is executed—
 Date of measurement—
 No. and date of agreement.
 (These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	
N/w-RRSMP/24-25					
Muzaffarpur Dist-2					
Tender Id-13975					
N/R-Satyanarayan Sah					
Chowk to m/ki shruk					
NIC- Ajay Kumar Singh					
Agg. No - mm/su/4 (cmbr)/13/2524					
Date of Commencement - 19/5/25					
Date of Completion - 18/5/26					
Schedule - 11.98% below.					
Measurements:					
1 clearing & Grubbing					
Road up to 200m Vegetation					
grass cutting up to 201.					
$2 \times 11 \times 30.0 \times 1.50m = 990$					
$2 \times 1 \times 23.0 \times 1.50 = 69$					
Total 1059 0.105 Hect.					
2 Canal of G.S.H. material					
in job as per clause 401					
Rate:-					
$2 \times 3.50 \times 1.20 = 8.40$					
$2 \times 1.90 \times 1.10 = 4.180$					

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
13 provides affixing					
36 of typical mmbsvy/mph					
Revelant information					
Sign and as per					
clause 1701 and 801					
Qty V.T.M.B p2 sumo 9					
2 no x 10,853234					21,707200
Total					25,53,416200
Add Lab cess (i)					25,534200
Add Seigniorage for					22,693200
Add G.S.T 18% (excess)					4,68,20600
Total					30,69,939200
Deduction below schedule					3,67,779200
Total					27,02,160200
Deduction provision paid					8,86,889200
Amount V.T.M.B					
P8 (-)					
Total					18,15,271200
C					
11/10/25					
05					

Continuation