

Schedule XLV—Form No. 134

Schedule XLV—Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
① Clearing & grubbing road land - do - do					
0.230 ha. (CERTM.B.P. 1)					
@ B 73248.75/m ² B 16847.00					
② Placing & fixing information Board - do - do					
1 No. (CERTM.B.P. 1)					
@ B 10451.74/m ² B 10452.00					
③ Constn of On-reinforced concrete - do - do					
486.915 m ² (CERTM.B.P. 2)					
@ B 8102.20/m ² B 3945083.00					

				B 3972382.00
Add GST @ 18%				B 715029.00
Add L.C.E @ 1%				B 39724.00
Add S.F.				B 54955.00
				B 4782090.00

Less esagg @ 0.86%, below 41126.00

Net payable amt - B 4740964.00

Limit to fund - 3211648.00

① 23/1/25
② 23/1/25
③ 23/1/25

Material & Internment

Stone chips - 438.224 m³

Sand - 219.112 m³

① 23/1/25
② 23/1/25
③ 23/1/25

Continuation