

REPAIR OF ROAD FROM DUBAALIYA TO

Shedule XLV Form No. 134. JAGTAULI

M/S MAA AMBEY CONSTRUCTION DIVISION

BLOCK-BHORE SUB-DIVISION

RRSMP-01

Measurement Book

MB-NO-756

1st A/c Bill

1.

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road:-	Repairs of Road from				
	Dubuadiye to Jagtali				
	Under M.M.G.S.W. Jm				
	Bhose Block.				
Agency:-	M/s maa Anubay Construction				
Agreement No -	06/CMBD/2025-26				
Date of work started:-	05-05-2025				
Date of work completion:-	04-05-2026				

	Record Measurement				
(4)	clearing and grubbing				
10200	Road land - de GI				
	5 Nos	2x30	$\frac{1.00+1.10}{2}$		315m ²
	10 Nos	2x30	$\frac{1.10+0.90}{2}$		600m ²
	15 Nos	2x30	$\frac{0.90+1.00}{2}$		855m ²
	10 Nos	2x30	$\frac{1.00+1.10}{2}$		630m ²
	15 Nos	2x30	$\frac{1.10+0.90}{2}$		900m ²
	10 Nos	2x30	$\frac{0.90+1.00}{2}$		570m ²
	15 Nos	2x30	$\frac{1.00+1.10}{2}$		945m ²
	10 Nos	2x30	$\frac{1.10+0.85}{2}$		585m ²
	20 Nos	2x30	$\frac{0.85+1.15}{2}$		1200m ²

Continuation

Sch.XLV-Form No. 134

Sch.XLV-Form No. 134					Contents of area
Particulars	Details of actual measure				
	No.	L.	B.	D.	
	Abstract of work				
(1/1)	clearing and grubbing Road land - - de ac				
	(TMB Page No - 9)				
	Qty - 2.04375 Hec				
	@ 14 73248.75/ Hec -				149702 = 149702
(2/3)	scrubbing the existing Bikramnagar Road - de - - de ac				
	(TMB Page No - 9)				
	Qty - 3719.25 m ²				
	@ 14 19.60 m ²			14 -	70666 = 70666
(3/8)	Boulding 1113 G.S. II - - de - de 612				
	(TMB Page No - 9)				
	Qty - 402.32 m ³				
	@ 14 14 - 2833.18 m ³			14 -	1139845 = 1139845
(4/10)	Boulding 103 m G.S. 3 - - de - de 612				
	(TMB Page No - 9)				
	Qty - 738.40 m ³				
	@ 14 5705.41 m ³			14 -	4218875 = 4218875
(5/30)	Boulding and fixing logo and maintenance Road - - de ac				

Continuation

Continuation