

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department Works Division, Muzaffarpur, East-II

1. Name of Work :- Construction of Road & CD work of "Bhatana Chowk se to Vishun Khetal Majhid Tak. (Block- Bochaha) Under Scheme MMGSY(SC)"
2. No. of roads :- 1 Nos.
3. Length of the road :- **3.131 KM**
4. Name of Agency & Address :- Anil Kumar
S/O- Brahamdeo Ray
Vill- Bakhari, PO- Bishunpur Pandey
PS- Minapur, Muzaffarpur-
Contact: - 9576724521
5. Agreement No. :- **Supplementary Agreement Of MMGSY/SBD-59/2022-23**
6. Approval of Rate :- Revised BOQ Sanctioned By S.E, RWD, W. Circle,
Muz.Lt No- 1789 Date 14.10.2025
7. Previous Agg. Amount- Rs. 14038310.00
8. Revised BOQ Amount :- Rs. 25076720.00
9. Revised BOQ Value of the work
(a) Construction Cost---- :- Rs. 22384915.00
(b) Maintenance Cost---- :- Rs. 2691805.00
Rs. 25076720.00

On 23.10% Below of rate

- 10.(a) Revised BOQ Amount of the work Rs. 19283998.00

Previous Agreement. Amount
Supplementary Agg. Amount-

Rs. 14038310.00

Rs- 52,45,688.00(Fifty Two Lac Forty Five Thousand Six Hundred Eighty Eight Only)

9. Performance security (Including :- Performance security 2.00% = 1,05,000.00
earnest money) + Additional Performance security (19.25%)= 10,10,000.00
11,15,000.00

Anil-Kumar

Executive Engineer
RWD Works Division
Muzaffarpur East-2

22/10/23

performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs. **1115000.00**
The details are as follows:-

Bank Name & Branch Address	FD./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
Bank Of Baroda, Tilak Maidan Road, Muzaffarpur	78960300007888	18.10.2025	18.10.2026	1115000.00
Total:				Rs. 1115000.00

10. Date of Work Order :-

11. Date of Completion :- 03 Months For issue of Current Work Order
(For new revised Work.)

12. Security deposit :- 8% to be deducted from the gross amount of each running bill.

13. Defect liability period :- Five years from the actual date of completion of the work.

14. Refund of performance security & security deposit :- After five years from the actual date of completion of the work.

Note:- MMGSY, SBD Rules, terms & conditions will be also parts & Applicable in this Agreement.

[Signature]
Executive Engineer
Rural Works Department
Work Division, Muzaffarpur, East-II
[Signature]
22/10/25

Anil-Kumar



क्र.सं. 2168 मूली 17/10/2025 1000 नाम अनिल कुमार
 पिता/पति ब्रह्मदेव राय एप बखरी बारा मीनार जिला मुजफ्फरपुर
 शस्त्रे 2 ह० राबल 8-15 नाम-दशरथ प्र० सिंह, मु० वि०
 ला० न०-11/86-87 जि० नि० कार्यालय मुजफ्फरपुर

AZ 643618

Revised/Supplementary AGREEMENT Of

Supplementary Aggrement Of MMGSY/SBD-59/2022-23

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Employee) here in after called "the employer" and Anil Kumar, S/O- Brahamdeo Ray, Vill- Bakhari, PO- Bishunpur Pandey, PS- Minapur, Muzaffarpur, mail No- anilyadav571982@gmail.com (name and address of contractor) here in contractor "on the other part.

Where as the employer is desirous that the contractor execute revised Work Amount of Rs 25076720.00 (Rs.Two Crore Fifty Lakh Seventy Six Thousand Seven Hundred Twenty only) of Construction of MMGSY in Bochaha Block from "Bhatana Chowk se to Vishun Khetal Majhid Tak. (Block- Bochaha) Under Scheme MMGSY(SC) MMGSY" Revised Work(A.A 25076720 Lt- 1789 Dt- 14.10.2025)" for the Execution and Completion of such works which has Agreement made earlier of Rs. 14038310.00 (One Crore Forty Lac Thirty Eight Thousand Three Hundred Ten only) This Work is Revised and raised to Rs.- 52,45,688.00(Fifty Two Lac Forty Five Thousand Six Hundred Eighty Eight Only)Which is 23.10% Below of Rate Revised of Work (A.A 25076720 Lt- 1789 Dt- 14.10.2025).

Executive Engineer
 RWD Works Division
 Muzaffarpur East-2
 22/10/25

Anil Kumar

अधीक्षण अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य अंचल, मुजफ्फरपुर।

पत्रांक:- 1789 अ/२०

दिनांक:- 14/10/25

प्रपत्र,

ई0 देवनाथ प्रसाद,
अधीक्षण अभियन्ता।

सेवा में,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मुजफ्फरपुर पूर्वी-2

विषय:- शीर्ष MMGSY(SC) योजनान्तर्गत पथ का पुनरीक्षित परिमाण-विपत्र अनुमोदन के संबंध में।

प्रसंग:- आपका पत्रांक-2846 अनु0 दिनांक-25.09.2025 एवं विभागीय पत्रांक-2507 दिनांक-25.07.2025।


महाराज,

उपर्युक्त विषयक प्रासंगिक पत्र द्वारा प्राप्त निम्नलिखित पथ का पुनरीक्षित परिमाण-विपत्र अनुमोदनोपरान्त आवश्यक कार्रवाई हेतु भेजी जा रही है:-

Sl No	Block	Name of Road	Length in K.m.	Revised BOQ Amount in Rupees
1	Bochaha	Bathna Chowk to Visun Khetal Masjid Tak	3.131	2,50,76,720.00

अनु0:- यथोक्त।

विश्वासभाजन


14/10/25

अधीक्षण अभियंता
ग्रामीण कार्य विभाग, कार्य अंचल
मुजफ्फरपुर।