

20

Imadpur

to Balawar Far under
M M E S Y

Imadpur to Balawar (M M S Y - Ben)

Kundam K

Schedule XLV-Form No. 134

2014/2015

E. E. Roy, (C) Tehumbeel

DIVISION

A. E. Roy (C) Hulesh ghi

SUB-DIVISION

MEASUREMENT BOOK

2626

S. D. - 1100 and 11000

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Construction of Road from Imudenshah to Balanjar under muzsy Agency :- Sri Kuntan Kumer					
Ag no: 06/SBP/19-20					
actual date of work :- 10.04.20					
Date of start :- 13.12.19					

① Restoration of Raincut/Barr with said masonry etc					
① Repair of concrete Pavement etc all complete					
Chennu	2	5.50	1.50	=	16.50
8/10/20	3	5.50	1.25	=	18.25
	8	1.00	1.50	=	12.00
	4	2.50	1.25	=	17.50
					64.38 M ²

② Maintenance of CD work					
Hume Pipe etc all complete					
3 Nos					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Abstract of cost.</u>					
① Repair of concrete pavement etc. at					
64.38 m ²					
4 unit - 56.25 m ² @ 240.00/m ²					
					→ Rs 13525.00
② Maintenance of CD work etc.					
3 nos @ 1102.80 / nos					→ Rs 3308.00
③ Maintenance of Road sign etc.					
0.60 km @ 1054.28 / km					→ Rs 632.57
④ Cutting of branches of trees and shrubs					
4 nos @ 106.12 / each					→ Rs 424.48
⑤ White washing of parapet walls of CD work and tree trunks					
59.64 m ² @ 16.03/m ²					→ Rs 956.00
					Rs 188.79
⑥ Road marking with hot Applied thermoplastic compound etc.					
120.00 @ 75.53/m ²					→ Rs 9063.00
Continuation					

Continuation