

LO50-SAKRA-BAZI^D TO MUSHARI (VR-47) [1.40 km]

Schedule XLV-Form No. 134

MUZAFFARPUR EAST-I DIVISION

MB. No - 3292
SUB-DIVISION

Sakra

MEASUREMENT BOOK

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1st on A/C Bill				
Name of Work:- Construction of Road and					
	C/D Work of Package No-RRSMP/2425				
	MUZAFFARPUR East-2/08				
	(LOSO SAKRA BAZI) TO MISHARI)-VR-47				
Agency:-					
	AJay Kumar, At-Kamhari Bishend				
	P.O-R.K Asharam bela, P.S- Mithanpur				
	Dist- Muzaffarpur				
Agreement No:- 6/CMB/2025-26					
Date of Work Order:- 29-05-2025					
Date of Completion:- 28-05-2026					
Approval Rate- 0.59% below					
Items 1/					
	P/V and A/c of typical				
	MMGSY in 100m section				
	on board - 2				
	1 No				1 No
Items 2/					
	Providing clearing and				
	doubling road land				
	$2 \times 6 \text{ No} \times 30.0 \times 1.5 + 1.8 = 594 \text{ m}^2$				
	$2 \times 5 \text{ No} \times 30.0 \times 1.3 + 1.2 = 450 \text{ m}^2$				
	$2 \times 6 \text{ No} \times 30.0 \times 1.2 + 1.6 = 504 \text{ m}^2$				
	$2 \times 8 \text{ No} \times 30.0 \times 1.4 + 1.7 = 744 \text{ m}^2$				
Continuatic:-					2292 m ²

[illegible]